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Preface 
These Philippine Bidding Documents (PBDs) for the procurement of Infrastructure 

Projects (hereinafter referred to also as the “Works”) through Competitive Bidding have been 
prepared by the Government of the Philippines (GOP) for use by all branches, agencies, 
departments, bureaus, offices, or instrumentalities of the Government, including government-
owned and/or -controlled corporations (GOCCs), government financial institutions (GFIs), 
state universities and colleges (SUCs), and local government units (LGUs).  The procedures 
and practices presented in this document have been developed through broad experience, and 
are for mandatory1 use in projects that are financed in whole or in part by the GOP or any 
foreign government/foreign or international financing institution in accordance with the 
provisions of the Implementing Rules and Regulations (IRR) of Republic Act No. 9184 (R. 
A. 9184).  

This PBDs is intended as a model for admeasurements (unit prices or unit rates in a 
bill of quantities) types of contract, which are the most common in Works contracting. 

The Bidding Documents shall clearly and adequately define, among others: (a) the 
objectives, scope, and expected outputs and/or results of the proposed contract; (b) the 
eligibility requirements of bidders; (c) the expected contract duration; and (d) the obligations, 
duties, and/or functions of the winning bidder. 

In order to simplify the preparation of the Bidding Documents for each procurement, 
the PBDs groups the provisions that are intended to be used unchanged in Section II. 
Instructions to Bidders (ITB) and in Section IV. General Conditions of Contract (GCC).  Data 
and provisions specific to each procurement and contract should be included in Section III. 
Bid Data Sheet (BDS); Section V. Special Conditions of Contract (SCC); 

                                                 

1 Unless the Treaty or International or Executive Agreement expressly provides use of foreign 
government/foreign or international financing institution procurement guidelines. 
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Section VI. Specifications; Section VII. Drawings; Section VIII. Bill of Quantities; and 
Section X. Foreign-Assisted Projects.  The forms to be used are provided in Section IX. 
Bidding Forms. 

Care should be taken to check the relevance of the provisions of the Bidding 
Documents against the requirements of the specific Works to be procured.  In addition, each 
section is prepared with notes intended only as information for the Procuring Entity or the 
person drafting the Bidding Documents.  They shall not be included in the final documents, 
except for the notes introducing Section IX. Bidding Forms, where the information is useful 
for the Bidder.  The following general directions should be observed when using the 
documents: 

(a) All the documents listed in the Table of Contents are normally required for the 
procurement of Infrastructure Project.  However, they should be adapted as 
necessary to the circumstances of the particular Project. 

(b) Specific details, such as the “name of the Procuring Entity” and “address for 
proposal submission,” should be furnished in the BDS and SCC.  The final 
documents should contain neither blank spaces nor options. 

(c) This Preface and the footnotes or notes in italics included in the Invitation to 
Bid, BDS, SCC, Specifications, Drawings, and Bill of Quantities are not part 
of the text of the final document, although they contain instructions that the 
Procuring Entity should strictly follow.  The Bidding Documents should 
contain no footnotes except Section IX. Bidding Forms since these provide 
important guidance to Bidders. 

(d) The cover should be modified as required to identify the Bidding Documents 
as to the names of the Project, Contract, and Procuring Entity, in addition to 
date of issue. 

(e) If modifications must be made to bidding procedures, they can be presented in 
the BDS. Modifications for specific Project or Contract details should be 
provided in the SCC as amendments to the Conditions of Contract.  For easy 
completion, whenever reference has to be made to specific clauses in the BDS 
or SCC these terms shall be printed in bold type face on Section II. 
Instructions to Bidders, and Section IV. General Conditions of Contract, 
respectively. 
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Section I. Invitation to Bid 



 

 

Department of the Interior and Local Government 
Regional Office No. 02 

 
Invitation to Bid for Procurement of Various Infrastructure 

Projects for Piat, Cagayan 
 

1. The Department of the Interior and Local Government, through the Bids and Awards 
Committee (BAC), invites contractors to apply to bid for the various Infrastructure Projects 
of Piat, Cagayan with an Approved Budget for the Contract (ABC) from the Bottom-up 
Budgeting of Four Million Three Hundred Thirty Three Thousand Three Hundred Thirty 
Six Pesos and 00/100 (P 4,333,336.00). Bids received in excess of the ABC shall be 
automatically rejected at Bid Opening: 

1. Lot 1: Contract ID: 2015-01 
Contract Name: Opening of Baung Local Access Road (LARs-BuB) 

 Contract Location: Barangay Baung, Piat, Cagayan 
Brief Description of Project: Opening of Local Access Road; Length: 1,700  

ln.m; Width: 4m, (graveling, grading and side 
ditching) 

 Approved Budget for the Contract (ABC): P 666,667.00 
 Contract Duration: 30 C.D. 
 

2. Lot 2: Contract ID: 2015-01 
  Contract Name: Opening of Dugayung Local Access Road (LARs-BuB)   
  Contract Location: Barangay Dugayung, Piat, Cagayan 

Brief Description of Project: Opening of Local Access Road; Length: 1,280  
ln.m; Width: 5m, (graveling, grading and side 
ditching) 

  Approved Budget for the Contract (ABC): P 555,556.00 
  Contract Duration: 30 C.D. 

 

3. Lot 3: Contract ID: 2015-01 
Contract Name: Concreting of Villa Reyno Local Access Road (LARs-BuB) 

  Contract Location: Northern Barangays-Villa Reyno, Piat, Cagayan 
Brief Description of Project: Concreting of Local Access Road: Length: 250  

ln.m: Width: 5m (2.5m per Lane); Thickness 0.20 m 



 

 

  Approved Budget for the Contract (ABC): P 1,111,112.00 
  Contract Duration: 60 C.D. 
 

4. Lot 4: Contract ID: 2015-01 
Contract Name: Concreting of Gumarueng Local Access Road (LARs-BuB) 

  Contract Location: Gumarueng, Piat, Cagayan 
Brief Description of Project: Concreting of Local Access Road: Length: 185  

ln.m: Width: 4m (2m per Lane); Thickness: 0.20 m 
  Approved Budget for the Contract (ABC): P 666,667.00 
  Contract Duration: 60 C.D. 

 

5. Lot 5: Contract ID: 2015-01 
  Contract Name: Concreting of Sicatna Local Access Road (LARs-BuB) 
  Contract Location: Sicatna, Piat, Cagayan 

Brief Description of Project: Concreting of Local Access Road: Length: 185  
ln.m: Width: 4m (2m per Lane); Thickness: 0.20 m 

  Approved Budget for the Contract (ABC): P 666,667.00 
  Contract Duration: 60 C.D. 

 

6. Lot 6: Contract ID: 2015-01 
  Contract Name: Concreting of Apayao Local Access Road (LARs-BuB) 
  Contract Location: Apayao, Piat, Cagayan 

Brief Description of Project: Concreting of Local Access Road: Length: 185  
ln.m; Width: 4m (2m per Lane); Thickness: 0.20 m 

  Approved Budget for the Contract (ABC): P 666,667.00 
  Contract Duration: 60 C.D. 
 

2. Bidding will be conducted through open competitive bidding procedures using non-
discretionary pass/fail criterion as specified in the revised Implementing Rules and 
Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as the “Government 
Procurement Reform Act”.  

Bidding is restricted to Filipino citizens/sole proprietorships, partnerships, or organizations 
with at least seventy five percent (75%) interest or outstanding capital stock belonging to 
citizens of the Philippines. 

3. Interested bidders may obtain further information from DILG Region 02 and inspect the 
Bidding Documents at DILG Region 2, Regional Government Center, Carig Sur, 
Tuguegarao City from 8 AM to 5 PM. 



 

 

4. A complete set of Bidding Documents may be purchased by interested Bidders from the 
address specified above and upon payment of a nonrefundable fee for the Bidding 
Documents in the amount of P5,000.00.  

It may also be downloaded free of charge from the website of the Philippine Government 
Electronic Procurement System (PhilGEPS) and DILG RO2 @ region2.dilg.gov.ph, 
provided that bidders shall pay the fee for the Bidding Documents not later than the 
submission of their bids. 

5. The DILG Region 2 will hold a Pre-Bid Conference on April 21, 2015 @ 10 AM at 
Conference Hall, DILG Region 02, Regional Government Center, Carig Sur, Tuguegarao 
City, which shall be open only to all interested parties who have purchased the Bidding 
Documents. 

6. Bids must be delivered to Bids and Awards Committee on the address specified in item 4 of 
the ITB on or before May 4, 2015 @ 10 AM at Conference Hall, DILG Region 02, Regional 
Government Center, Carig Sur, Tuguegarao City.  All bids must be accompanied by a bid 
security in any of the acceptable forms and in the amount stated in ITB Clause 18. 

7. Bids will be opened in the presence of the bidders’ representatives who choose to attend at 
the address earlier stated. Late bids shall not be accepted. 

8. The DILG Region 02 reserves the right to accept or reject any bid, to annul the bidding 
process, and to reject all bids at any time prior to contract award, without thereby 
incurring any liability to the affected bidder or bidders.  

 

 

CONSUELO P. CASTAÑEDA 
BAC Chair 
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Section II. Instructions to Bidders 
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A. General 

1. Scope of Bid 

1.1. The Procuring Entity as defined in the Bid Data Sheet (BDS) invites bids for 
the Construction Works, as described in Section VI. Specifications.  The name 
and identification number of the Contract is provided in the BDS. 

1.2. The successful bidder will be expected to complete the Works by the intended 
completion date specified in Special Conditions of the Contract (SCC) Clause 
1.16. 

2. Source of Funds 

The Procuring Entity has a budget or has applied for or received funds from the 
Funding Source named in the BDS, and in the amount indicated in the BDS.  It 
intends to apply part of the funds received for the Project, as defined in the BDS, to 
cover eligible payments under the Contract for the Works. 

3. Corrupt, Fraudulent, Collusive, and Coercive Practices 

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders 
and contractors, shall observe the highest standard of ethics during the 
procurement and execution of the contract.  In pursuance of this policy, the 
Funding Source:  

(a) defines, for purposes of this provision, the terms set forth below as 
follows:  

(i) "corrupt practice" means behavior on the part of officials in the 
public or private sectors by which they improperly and 
unlawfully enrich themselves, others, or induce others to do so, 
by misusing the position in which they are placed, and includes 
the offering, giving, receiving, or soliciting of anything of value 
to influence the action of any such official in the procurement 
process or in contract execution; entering, on behalf of the 
Procuring Entity, into any contract or transaction manifestly 
and grossly disadvantageous to the same, whether or not the 
public officer profited or will profit thereby, and similar acts as 
provided in Republic Act 3019;  

(ii) "fraudulent practice" means a misrepresentation of facts in 
order to influence a procurement process or the execution of a 
contract to the detriment of the Procuring Entity, and includes 
collusive practices among Bidders (prior to or after Bid 
submission) designed to establish bid prices at artificial, non-
competitive levels and to deprive the Procuring Entity of the 
benefits of free and open competition; 

(iii) “collusive practices” means a scheme or arrangement between 
two or more bidders, with or without the knowledge of the 
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Procuring Entity, designed to establish bid prices at artificial, 
non-competitive levels; and 

(iv) “coercive practices” means harming or threatening to harm, 
directly or indirectly, persons, or their property to influence 
their participation in a procurement process, or affect the 
execution of  a contract;  

(v) “obstructive practice” is 

(aa)  deliberately destroying, falsifying, altering or 
concealing of evidence material to an administrative 
proceedings or investigation or making false statements 
to investigators in order to materially impede an 
administrative proceedings or investigation of the 
Procuring Entity or any foreign government/foreign or 
international financing institution into allegations of a 
corrupt, fraudulent, coercive or collusive practice; 
and/or threatening, harassing or intimidating any party 
to prevent it from disclosing its knowledge of matters 
relevant to the administrative proceedings or 
investigation or from pursuing such proceedings or 
investigation; or 

(bb)  acts intended to materially impede the exercise of the 
inspection and audit rights of the Procuring Entity or 
any foreign government/foreign or international 
financing institution herein. 

(b) will reject a proposal for award if it determines that the bidder 
recommended for award has engaged in corrupt or fraudulent practices 
in competing for the Contract; and  

(c) will declare a firm ineligible, either indefinitely or for a stated period 
of time, to be awarded Contract funded by the Funding Source if it at 
any time determines that the firm has engaged in corrupt or fraudulent 
practices in competing or, or in executing, a Contract funded by the 
Funding Source. 

3.2. Further, the Procuring Entity will seek to impose the maximum civil, 
administrative, and/or criminal penalties available under the applicable laws 
on individuals and organizations deemed to be involved in any of the practices 
mentioned in Instruction to Bidders (ITB) Clause 3.1(a). 

3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to 
inspect and audit records and accounts of a contractor in the bidding for and 
performance of a contract themselves or through independent auditors as 
reflected in the General Conditions of Contract (GCC) Clause 34. 

4. Conflict of Interest 
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4.1. All bidders found to have conflicting interests shall be disqualified to 
participate in the procurement at hand, without prejudice to the imposition of 
appropriate administrative, civil, and criminal sanctions. A Bidder may be 
considered to have conflicting interests with another Bidder in any of the 
events described in paragraphs (a) through (c) and a general conflict of interest 
in any of the circumstances set out in paragraphs (d) through (g) below:  

(a) A Bidder has controlling shareholders in common with another Bidder;  

(b) A Bidder receives or has received any direct or indirect subsidy from 
any other Bidder;  

(c) A Bidder has the same legal representative as that of another Bidder 
for purposes of this Bid;  

(d) A Bidder has a relationship, directly or through third parties, that puts 
them in a position to have access to information about or influence on 
the bid of another Bidder or influence the decisions of the Procuring 
Entity regarding this bidding process. This will include a firm or an 
organization who lends, or temporarily seconds, its personnel to firms 
or organizations which are engaged in consulting services for the 
preparation related to procurement for or implementation of the project 
if the personnel would be involved in any capacity on the same project;   

(e) A Bidder submits more than one bid in this bidding process. However, 
this does not limit the participation of subcontractors in more than one 
bid;  

(f) A Bidder who participated as a consultant in the preparation of the 
design or technical specifications of the goods and related services that 
are the subject of the bid; or 

(g) A Bidder who lends, or temporary seconds, its personnel to firms or 
organizations which are engaged in consulting services for the 
preparation related to procurement for or implementation of the 
project, if the personnel would be involved in any capacity on the same 
project. 

4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents 
shall be accompanied by a sworn affidavit of the Bidder that it is not related to 
the Head of the Procuring Entity, members of the Bids and Awards Committee 
(BAC), members of the Technical Working Group (TWG), members of the 
BAC Secretariat, the head of the Project Management Office (PMO) or the 
end-user unit, and the project consultants, by consanguinity or affinity up to 
the third civil degree. On the part of the bidder, this Clause shall apply to the 
following persons: 

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder 
himself; 

(b) If the Bidder is a partnership, to all its officers and members; 
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(c) If the Bidder is a corporation, to all its officers, directors, and 
controlling stockholders; and 

(d) If the Bidder is a joint venture (JV), the provisions of items (a), (b), or 
(c) of this Clause shall correspondingly apply to each of the members 
of the said JV, as may be appropriate. 

Relationship of the nature described above or failure to comply with this 
Clause will result in the automatic disqualification of a Bidder. 

5. Eligible Bidders  

5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible 
to participate in this Bidding:  

(a) Duly licensed Filipino citizens/sole proprietorships; 

(b) Partnerships duly organized under the laws of the Philippines and of 
which at least seventy five percent (75%) of the interest belongs to 
citizens of the Philippines; 

(c) Corporations duly organized under the laws of the Philippines, and of 
which at least seventy five percent (75%) of the outstanding capital 
stock belongs to citizens of the Philippines; 

(d) Cooperatives duly organized under the laws of the Philippines, and of 
which at least seventy five percent (75%) of the interest belongs to 
citizens of the Philippines; and 

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) 
or more persons/entities that intend to be jointly and severally 
responsible or liable for a particular contract: Provided, however, that, 
in accordance with Letter of Instructions No. 630, Filipino ownership 
or interest of the joint venture concerned shall be at least seventy five 
percent (75%): Provided, further, that joint ventures in which Filipino 
ownership or interest is less than seventy five percent (75%) may be 
eligible where the structures to be built require the application of 
techniques and/or technologies which are not adequately possessed by 
a person/entity meeting the seventy five percent (75%) Filipino 
ownership requirement: Provided, finally, that in the latter case, 
Filipino ownership or interest shall not be less than twenty five percent 
(25%). For this purpose Filipino ownership or interest shall be based 
on the contributions of each of the members of the joint venture as 
specified in their JVA. 

5.2. The Procuring Entity may also invite foreign bidders when provided for under 
any Treaty or International or Executive Agreement as specified in the BDS. 

5.3. Government Corporate Entities may be eligible to participate only if they can 
establish that they (a) are legally and financially autonomous, (b) operate 
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under commercial law, and (c) are not dependent agencies of the GOP or the 
Procuring Entity. 

5.4. (a)  Unless otherwise provided in the BDS,  the Bidder must have completed, 
within ten (10) years from the submission of bids, a single contract that is 
similar to this Project, equivalent to at least fifty percent (50%) of the ABC 
adjusted to current prices using the National Statistics Office consumer price 
index. 

(b)  For Foreign-funded Procurement, the Procuring Entity and the foreign 
government/foreign or international financing institution may agree on another 
track record requirement, as specified in the BDS. 

For this purpose, contracts similar to the Project shall be those described in the 
BDS, and completed within the period stated in the Invitation to Bid and ITB 
Clause 12.1(a)(iv).   

5.5. The Bidder must submit a computation of its Net Financial Contracting 
Capacity (NFCC).  

The NFCC, computed using the following formula, must be at least equal to 
the ABC to be bid: 

NFCC = [(Current assets minus current liabilities) (K)] minus the value of 
all outstanding or uncompleted portions of the projects under ongoing 
contracts, including awarded contracts yet to be started coinciding with the 
contract for this Project. 

Where: 

K = 10 for a contract duration of one year or less, 15 for a contract 
duration of more than one year up to two years, and 20 for a contract 
duration of more than two years. 

 

6. Bidder’s Responsibilities 

6.1. The Bidder or its duly authorized representative shall submit a sworn 
statement in the form prescribed in Section IX. Bidding Forms as required in 
ITB Clause 12.1(b)(iii). 

6.2. The Bidder is responsible for the following: 

(a) Having taken steps to carefully examine all of the Bidding   
Documents; 

(b) Having acknowledged all conditions, local or otherwise, affecting the 
implementation of the contract; 

(c) Having made an estimate of the facilities available and needed for the 
contract to be bid, if any; 
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(d) Having complied with its responsibility to inquire or secure 
Supplemental/Bid Bulletin/s as provided under ITB Clause 10.3. 

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GOP 
or any of its agencies, offices, corporations, or LGUs, including 
foreign government/foreign or international financing institution whose 
blacklisting rules have been recognized by the GPPB; 

(f) Ensuring that each of the documents submitted in satisfaction of the 
bidding requirements is an authentic copy of the original, complete, 
and all statements and information provided  therein are true and 
correct; 

(g) Authorizing the Head of the Procuring Entity or its duly authorized 
representative/s to verify all the documents submitted; 

(h) Ensuring that the signatory is the duly authorized representative of the 
Bidder, and granted full power and authority to do, execute and 
perform any and all acts necessary and/or to represent the Bidder in the 
bidding, with the duly notarized Secretary’s Certificate attesting to 
such fact, if the Bidder is a corporation, partnership, cooperative, or 
joint venture; 

(i) Complying with the disclosure provision under Section 47 of the Act 
in relation to other provisions of Republic Act 3019; and 

(j) Complying with existing labor laws and standards, if applicable. 

Failure to observe any of the above responsibilities shall be at the  risk of the 
Bidder concerned. 

6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected 
the site, determined the general characteristics of the contract works and the 
conditions for this Project and examine all instructions, forms, terms, and 
project requirements in the Bidding Documents.   

6.4. It shall be the sole responsibility of the prospective bidder to determine and to 
satisfy itself by such means as it considers necessary or desirable as to all 
matters pertaining to this Project, including: (a) the location and the nature of 
the contract, project, or work; (b) climatic conditions; (c) transportation 
facilities; (c) nature and condition of the terrain, geological conditions at the 
site communication facilities, requirements, location and availability of 
construction aggregates and other materials, labor, water, electric power and 
access roads; and (d) other factors that may affect the cost, duration and 
execution or implementation of the contract, project, or work. 

6.5. The Procuring Entity shall not assume any responsibility regarding erroneous 
interpretations or conclusions by the prospective or eligible bidder out of the 
data furnished by the procuring entity. 
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6.6. Before submitting their bids, the Bidders are deemed to have become familiar 
with all existing laws, decrees, ordinances, acts and regulations of the 
Philippines which may affect the contract in any way. 

6.7. The Bidder shall bear all costs associated with the preparation and submission 
of his bid, and the Procuring Entity will in no case be responsible or liable for 
those costs, regardless of the conduct or outcome of the bidding process.  

6.8. Bidders should note that the Procuring Entity will only accept bids only from 
those that have paid the nonrefundable fee for the Bidding Documents at the 
office indicated in the Invitation to Bid.  

7. Origin of GOODS and Services 

There is no restriction on the origin of Goods, or Contracting of Works or Services 
other than those prohibited by a decision of the United Nations Security Council taken 
under Chapter VII of the Charter of the United Nations. 

8. Subcontracts 

8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions of 
the Works to an extent as may be approved by the Procuring Entity and stated 
in the BDS. However, subcontracting of any portion shall not relieve the 
Bidder from any liability or obligation that may arise from the contract for this 
Project. 

8.2. Subcontractors must submit the documentary requirements under ITB Clause 
12 and comply with the eligibility criteria specified in the BDS. In the event 
that any subcontractor is found by the Procuring Entity to be ineligible, the 
subcontracting of such portion of the Works shall be disallowed.   

8.3. The Bidder may identify the subcontractor to whom a portion of the Works 
will be subcontracted at any stage of the bidding process or during contract 
implementation.   If the Bidder opts to disclose the name of the subcontractor 
during bid submission, the Bidder shall include the required documents as part 
of the technical component of its bid. 

B. Contents of Bidding Documents 

9. Pre-Bid Conference 

9.1. (a)  If so specified in the BDS, a pre-bid conference shall be held at the venue 
and on the date indicated therein, to clarify and address the Bidders’ questions 
on the technical and financial components of this Project.  

(b) The pre-bid conference shall be held at least twelve (12) calendar days 
before the deadline for the submission of and receipt of bids. If the Procuring 
Entity determines that, by reason of the method, nature, or complexity of the 
contract to be bid, or when international participation will be more 
advantageous to the GOP, a longer period for the preparation of bids is 
necessary, the pre-bid conference shall be held at least thirty (30) calendar 
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days before the deadline for the submission and receipt of bids, as specified in 
the BDS. 

9.2. Bidders are encouraged to attend the pre-bid conference to  ensure that they 
fully understand the Procuring Entity’s requirements.  Non-attendance of the 
Bidder will in no way prejudice its bid; however, the Bidder is expected to 
know the changes and/or amendments to the Bidding Documents as recorded 
in the minutes of the pre-bid conference and the Supplemental/Bid Bulletin.  

9.3. Any statement made at the pre-bid conference shall not modify the terms of 
the bidding documents unless such statement is specifically identified in 
writing as an amendment thereto and issued as a Supplemental/Bid Bulletin. 

10. Clarification and Amendment of Bidding Documents 

10.1. Bidders who have purchased the Bidding Documents may request for 
clarification(s) on any part of the Bidding Documents or for an interpretation. 
Such a request must be in writing and submitted to the Procuring Entity at the 
address indicated in the BDS at least ten (10) calendar days before the 
deadline set for the submission and receipt of Bids.   

10.2. Supplemental/Bid Bulletins may be issued upon the Procuring Entity’s 
initiative for purposes of clarifying or modifying any provision of the Bidding 
Documents not later than seven (7) calendar days before the deadline for the 
submission and receipt of Bids.  Any modification to the Bidding Documents 
shall be identified as an amendment.   

10.3. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted on the 
Philippine Government Electronic Procurement System (PhilGEPS) and the 
website of the Procuring Entity concerned, if available. Unless, otherwise 
provided in the BDS, it shall be the responsibility of all Bidders who secure 
the Bidding Documents to inquire and secure Supplemental/Bid Bulletins that 
may be issued by the BAC. However, bidders who have submitted bids before 
the issuance of the Supplemental/Bid Bulletin must be informed and allowed 
to modify or withdraw their bids in accordance with ITB Clause 23. 

C. Preparation of Bids 

11. Language of Bids 

The Bid, as well as all correspondence and documents relating to the Bid exchanged 
by the Bidder and the Procuring Entity, shall be written in English.  Supporting 
documents and printed literature furnished by the Bidder may be in another language 
provided they are accompanied by an accurate translation in English certified by the 
appropriate embassy or consulate in the Philippines, in which case the English 
translation shall govern, for purposes of interpretation of the Bid. 

12. Documents Comprising the Bid: Eligibility and Technical 
Components  
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12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the 
following eligibility and technical documents: 

(a) Eligibility Documents – 

Class "A" Documents: 

(i) Registration certificate from the Securities and Exchange 
Commission (SEC), Department of Trade and Industry (DTI) 
for sole proprietorship, or Cooperative Development Authority 
(CDA) for cooperatives, or any proof of such registration as 
stated in the BDS; 

(ii) Mayor’s permit issued by the city or municipality where the 
principal place of business of the prospective bidder is located; 

(iii) Tax clearance per Executive Order 398, Series of 2005; 

(iv) Statement of all its ongoing and completed government and 
private contracts within ten (10) years from the submission of 
bids,  including contracts awarded but not yet started, if any.  
The statement shall include, for each contract, the following: 

(iv.1) name of the contract; 

(iv.2) date of the contract; 

(iv.3) contract duration; 

(iv.4) owner’s name and address; 

(iv.5) nature of work; 

(iv.6) contractor’s role (whether sole contractor, 
subcontractor, or partner in a JV) and percentage of 
participation; 

(iv.7) total contract value at award; 

(iv.8) date of completion or estimated completion time; 

(iv.9) total contract value at completion, if applicable; 

(iv.10) percentages of planned and actual accomplishments, if 
applicable;  

(iv.11) value of outstanding works, if applicable; 

(iv.12) the statement shall be supported by the notices of award 
and/or notices to proceed issued by the owners; and 

(iv.13) the statement shall be supported by the Constructors 
Performance Evaluation System (CPES) rating sheets, 
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and/or certificates of completion and owner’s 
acceptance, if applicable; 

(v) Unless otherwise provided in the BDS, valid Philippine 
Contractors Accreditation Board (PCAB) license and 
registration for the type and cost of the contract for this Project; 

(vi) Audited financial statements, showing, among others, the 
prospective total and current assets and liabilities, stamped 
“received” by the BIR or its duly accredited and authorized 
institutions, for the preceding calendar year which should not 
be earlier than two (2) years from the date of bid submission; 

(vii) NFCC computation; and 

Class "B" Document: 

(viii) If applicable, valid Joint Venture Agreement (JVA) or, in lieu 
thereof, duly notarized statements from all the potential joint 
venture partners stating that they will enter into and abide by 
the provisions of the JVA in the instance that the bid is 
successful shall be included in the bid. 

(b) Technical Documents –   

(i) Bid security as prescribed in ITB Clause 18. If the Bidder opts 
to submit the bid security in the form of:  

(i.1) a bank draft/guarantee or an irrevocable letter of credit 
issued by a foreign bank, it shall be accompanied by a 
confirmation from a Universal or Commercial Bank; or 

(i.2) a surety bond accompanied by a certification coming 
from an authorized Insurance Commission that a surety 
or insurance company is authorized to issue such 
instrument; 

(ii) Project Requirements, which shall include the following: 

(ii.1) Organizational chart for the contract to be bid; 

(ii.2) List of contractor’s personnel (viz, project Manager, 
Project Engineers, Materials Engineers, and Foremen), 
to be assigned to the contract to be bid, with their 
complete qualification and experience data; and 

(ii.3) List of contractor’s equipment units, which are owned, 
leased, and/or under purchase agreements, supported by 
certification of availability of equipment from the 
equipment lessor/vendor for the duration of the project; 
and 
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(iii) Sworn statement in accordance with Section 25.2(b)(iv) of the 
IRR of RA 9184 and using the form prescribed in Section IX. 
Bidding Forms. 

13. Documents Comprising the Bid: Financial Component 

13.1. Unless otherwise stated in the BDS, the financial component of the bid shall 
contain the following: 

(a) Financial Bid Form in accordance with the form prescribed in Section 
IX. Bidding Forms; and 

(b) Any other document related to the financial component of the bid as 
stated in the BDS.  

13.2. (a) Unless indicated in the BDS, all Bids that exceed the ABC shall not be 
accepted. 

(b) Unless otherwise indicated in the BDS, for foreign-funded 
procurement, a ceiling may be applied to bid prices provided the 
following conditions are met:  

(i)   Bidding Documents are obtainable free of charge on a freely 
accessible website.  If payment of Bidding Documents is required 
by the procuring entity, payment could be made upon the 
submission of bids. 

(ii)   The procuring entity has procedures in place to ensure that the 
ABC is based on recent estimates made by the engineer or the 
responsible unit of the procuring entity and that the estimates are 
based on adequate detailed engineering (in the case of works) and 
reflect the quality, supervision and risk and inflationary factors, 
as well as prevailing market prices, associated with the types of 
works or goods to be procured. 

(iii)  The procuring entity has trained cost estimators on estimating 
prices and analyzing bid variances. In the case of infrastructure 
projects, the procuring entity must also have trained quantity 
surveyors. 

(iv)  The procuring entity has established a system to monitor and 
report bid prices relative to ABC and engineer’s/procuring 
entity’s estimate.  

(v)  The procuring entity has established a monitoring and evaluation 
system for contract implementation to provide a feedback on 
actual total costs of goods and works. 

14. Alternative Bids 
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14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer 
made by a Bidder in addition or as a substitute to its original bid which may be 
included as part of its original bid or submitted separately therewith for 
purposes of bidding. A bid with options is considered an alternative bid 
regardless of whether said bid proposal is contained in a single envelope or 
submitted in two (2) or more separate bid envelopes. 

14.2. Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings 
and specifications.  Unless there is a value engineering clause in the BDS, 
alternative bids shall not be accepted. 

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a 
JV.  A Bidder who submits or participates in more than one bid (other than as 
a subcontractor if a subcontractor is permitted to participate in more than one 
bid) will cause all the proposals with the Bidder’s participation to be 
disqualified. This shall be without prejudice to any applicable criminal, civil 
and administrative penalties that may be imposed upon the persons and 
entities concerned. 

15. Bid Prices 

15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1, 
based on the priced Bill of Quantities submitted by the Bidder. 

15.2. The Bidder shall fill in rates and prices for all items of the Works described in 
the Bill of Quantities.  Bids not addressing or providing all of the required 
items in the Bidding Documents including, where applicable, bill of quantities, 
shall be considered non-responsive and, thus, automatically disqualified. In 
this regard, where a required item is provided, but no price is indicated, the 
same shall be considered as non-responsive, but specifying a "0" (zero) for the 
said item would mean that it is being offered for free to the Government.  

15.3. All duties, taxes, and other levies payable by the Contractor under the 
Contract, or for any other cause, prior to the deadline for submission of bids, 
shall be included in the rates, prices, and total bid price submitted by the 
Bidder. 

15.4. All bid prices for the given scope of work in the contract as awarded shall be 
considered as fixed prices, and therefore not subject to price escalation during 
contract implementation, except under extraordinary circumstances as 
specified in GCC Clause 48. Price escalation may be allowed in extraordinary 
circumstances as may be determined by the National Economic and 
Development Authority in accordance with the Civil Code of the Philippines, 
and upon the recommendation of the Procuring Entity. Furthermore, in cases 
where the cost of the awarded contract is affected by any applicable new laws, 
ordinances, regulations, or other acts of the GOP, promulgated after the date 
of bid opening, a contract price adjustment shall be made or appropriate relief 
shall be applied on a no loss-no gain basis. 

16. Bid Currencies 
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16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in 
the BDS. However, for purposes of bid evaluation, bids denominated in 
foreign currencies shall be converted to Philippine currency based on the 
exchange rate prevailing on the day of the Bid opening. 

16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for 
purposes of bid evaluation and comparing the bid prices will convert the 
amounts in various currencies in which the bid price is expressed to Philippine 
Pesos at the exchange rate as published in the BSP reference rate bulletin on 
the day of the bid opening. 

16.3. Unless otherwise specified in the BDS, payment of the contract price shall be 
made in Philippine Pesos. 

17. Bid Validity 

17.1. Bids shall remain valid for the period specified in the BDS which shall not 
exceed one hundred twenty (120) calendar days from the date of the opening 
of bids. 

17.2. In exceptional circumstances, prior to the expiration of the bid validity period, 
the Procuring Entity may request Bidders to extend the period of validity of 
their bids. The request and the responses shall be made in writing. The bid 
security described in ITB Clause 18 should also be extended corresponding to 
the extension of the bid validity period at the least. A Bidder may refuse the 
request without forfeiting its bid security, but his bid shall no longer be 
considered for further evaluation and award. A Bidder granting the request 
shall not be required or permitted to modify its bid. 

18. Bid Security  

18.1. The bid security in the amount stated in the BDS shall be equal to the 
percentage of the ABC in accordance with the following schedule: 

Form of Bid Security Amount of Bid Security 
(Equal to Percentage of the ABC) 

(a) Cash or cashier’s/manager’s 
check issued by a Universal or 
Commercial Bank. 

Two percent (2%) 

(b) Bank draft/guarantee or 
irrevocable letter of credit issued 
by a Universal or Commercial 
Bank: Provided, however, that it 
shall be confirmed or 
authenticated by a Universal or 
Commercial Bank, if issued by a 
foreign bank. 

(c) Surety bond callable upon 
demand issued by a surety or 
insurance company duly certified 
by the Insurance Commission as 

Five percent (5%) 



 

25 

authorized to issue such security; 
and/or 

(d) Any combination of the 
foregoing. 

Proportionate to share of form 
with respect to total amount of 

security 
(e) Bid Securing Declaration  

For biddings conducted by local government units, the Bidder may also submit 
bid securities in the form of cashier’s/manager’s check, bank draft/guarantee, 
or irrevocable letter of credit from other banks certified by the BSP as 
authorized to issue such financial statement. 

18.2. The bid security should be valid for the period specified in the BDS.  Any bid 
not accompanied by an acceptable bid security shall be rejected by the 
Procuring Entity as non-responsive.   

18.3. No bid securities shall be returned to bidders after the opening of bids and 
before contract signing, except to those that failed or declared as post-
disqualified, upon submission of a written waiver of their right to file a motion 
for reconsideration and/or protest.  Without prejudice on its forfeiture, Bid 
Securities shall be returned only after the bidder with the Lowest Calculated 
Responsive Bid has signed the contract and furnished the Performance 
Security, but in no case later than the expiration of the Bid Security validity 
period indicated in ITB Clause 18.2. 

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and 
the posting of the performance security, pursuant to ITB Clause 32, the 
successful Bidder’s Bid security will be discharged, but in no case later than 
the Bid security validity period as indicated in ITB Clause 18.2. 

18.5. The bid security may be forfeited: 

(a) if a Bidder: 

(i) withdraws its bid during the period of bid validity specified in 
ITB Clause 17; 

(ii) does not accept the correction of errors pursuant to ITB Clause 
27.3(b); 

(iii) fails to submit the requirements within the prescribed period, or 
a finding against their veracity, as stated in ITB Clause 28.2; 

(iv) submission of eligibility requirements containing false 
information or falsified documents; 

(v) submission of bids that contain false information or falsified 
documents, or the concealment of such information in the bids 
in order to influence the outcome of eligibility screening or any 
other stage of the public bidding; 
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(vi) allowing the use of one’s name, or using the name of another 
for purposes of public bidding; 

(vii) withdrawal of a bid, or refusal to accept an award, or enter into 
contract with the Government without justifiable cause, after 
the Bidder had been adjudged as having submitted the Lowest 
Calculated and Responsive Bid; 

(viii) refusal or failure to post the required performance security 
within the prescribed time; 

(ix) refusal to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from 
receipt of the request for clarification; 

(x) any documented attempt by a bidder to unduly influence the 
outcome of the bidding in his favor; 

(xi) failure of the potential joint venture partners to enter into the 
joint venture after the bid is declared successful; or 

(xii) all other acts that tend to defeat the purpose of the competitive 
bidding, such as habitually withdrawing from bidding, 
submitting late Bids or patently insufficient bid, for at least 
three (3) times within a year, except for valid reasons. 

(b) if the successful Bidder: 

(i) fails to sign the contract in accordance with ITB Clause 31; 

(ii) fails to furnish performance security in accordance with ITB 
Clause 32. 

19. Format and Signing of Bids  

19.1. Bidders shall submit their bids through their duly authorized representative 
using the appropriate forms provided in Section IX. Bidding Forms on or 
before the deadline specified in the ITB Clause 21 in two (2) separate sealed 
bid envelopes, and which shall be submitted simultaneously. The first shall 
contain the technical component of the bid, including the eligibility 
requirements under ITB Clause 12.1, and the second shall contain the 
financial component of the bid.  

19.2. Forms as mentioned in ITB Clause 19.1 must be completed without any 
alterations to their format, and no substitute form shall be accepted. All blank 
spaces shall be filled in with the information requested. 

19.3. The Bidder shall prepare an original of the first and second envelopes as 
described in ITB Clauses 12 and 13.  In addition, the Bidder shall submit 
copies of the first and second envelopes.  In the event of any discrepancy 
between the original and the  copies, the original shall prevail. 
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19.4. The bid, except for unamended printed literature, shall be signed, and each and 
every page thereof shall be initialed, by the duly authorized representative/s of 
the Bidder. 

19.5. Any interlineations, erasures, or overwriting shall be valid only if they are 
signed or initialed by the duly authorized representative/s of the Bidder.  

20. Sealing and Marking of Bids 

20.1. Bidders shall enclose their original eligibility and technical documents 
described in ITB Clause 12, in one sealed envelope marked “ORIGINAL - 
TECHNICAL COMPONENT”, and the original of their financial component 
in another sealed envelope marked “ORIGINAL - FINANCIAL 
COMPONENT”, sealing them all in an outer envelope marked “ORIGINAL 
BID”.   

20.2. Each copy of the first and second envelopes shall be similarly sealed duly 
marking the inner envelopes as “COPY NO. ___ - TECHNICAL 
COMPONENT” and “COPY NO. ___ – FINANCIAL COMPONENT” and 
the outer envelope as “COPY NO. ___”, respectively.  These envelopes 
containing the original and the copies shall then be enclosed in one single 
envelope.  

20.3. The original and the number of copies of the Bid as indicated in the BDS shall 
be typed or written in indelible ink and shall be signed by the bidder or its duly 
authorized representative/s.   

20.4. All envelopes shall: 

(a) contain the name of the contract to be bid in capital letters; 

(b) bear the name and address of the Bidder in capital letters; 

(c) be addressed to the Procuring Entity’s BAC identified in ITB Clause 
10.1; 

(d) bear the specific identification of this bidding process indicated in the 
Invitation to Bid; and 

(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for 
the opening of bids, in accordance with ITB Clause 21. 

20.5. If bids are not sealed and marked as required, the Procuring Entity will assume 
no responsibility for the misplacement or premature opening of the bid.  

D. Submission and Opening of Bids 

21. Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address and on or before 
the date and time indicated in the BDS. 
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22. Late Bids 

Any bid submitted after the deadline for submission and receipt of bids prescribed by 
the Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall 
not be accepted by the Procuring Entity. 

23. Modification and Withdrawal of Bids 

23.1. The Bidder may modify its bid after it has been submitted; provided that the 
modification is received by the Procuring Entity prior to the deadline 
prescribed for submission and receipt of bids. The Bidder shall not be allowed 
to retrieve its original bid, but shall be allowed to submit another bid equally 
sealed, properly identified, linked to its original bid marked as “TECHNICAL 
MODIFICATION” or “FINANCIAL MODIFICATION” and stamped 
“received” by the BAC. Bid modifications received after the applicable 
deadline shall not be considered and shall be returned to the Bidder unopened.   

23.2. A Bidder may, through a letter of withdrawal, withdraw its bid after it has 
been submitted, for valid and justifiable reason; provided that the letter of 
withdrawal is received by the Procuring Entity prior to the deadline prescribed 
for submission and receipt of bids.  

23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be 
returned unopened to the Bidders.  A Bidder may also express its intention not 
to participate in the bidding through a letter which should reach and be 
stamped by the BAC before the deadline for submission and receipt of bids. A 
Bidder that withdraws its bid shall not be permitted to submit another bid, 
directly or indirectly, for the same contract. 

23.4. No bid may be modified after the deadline for submission of bids. No bid may 
be withdrawn in the interval between the deadline for submission of bids and 
the expiration of the period of bid validity specified by the Bidder on the 
Financial Bid Form.  Withdrawal of a bid during this interval shall result in the 
forfeiture of the Bidder’s bid security, pursuant to ITB Clause 18.5, and the 
imposition of administrative, civil, and criminal sanctions as prescribed by RA 
9184 and its IRR. 

24. Opening and Preliminary Examination of Bids  

24.1. The BAC shall open the first bid envelopes of Bidders in public as specified in 
the BDS to determine each Bidder’s compliance with the documents 
prescribed in ITB Clause 12. For this purpose, the BAC shall check the 
submitted documents of each bidder against a checklist of required documents 
to ascertain if they are all present, using a non-discretionary “pass/fail” 
criterion. If a bidder submits the required document, it shall be rated “passed” 
for that particular requirement. In this regard, bids that fail to include any 
requirement or are incomplete or patently insufficient shall be considered as 
“failed”. Otherwise, the BAC shall rate the said first bid envelope as “passed”. 

24.2. Unless otherwise specified in the BDS, immediately after determining 
compliance with the requirements in the first envelope, the BAC shall 
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forthwith open the second bid envelope of each remaining eligible bidder 
whose first bid envelope was rated “passed”. The second envelope of each 
complying bidder shall be opened within the same day. In case one or more of 
the requirements in the second envelope of a particular bid is missing, 
incomplete or patently insufficient, and/or if the submitted total bid price 
exceeds the ABC unless otherwise provided in ITB Clause 13.1(b), the BAC 
shall rate the bid concerned as “failed”. Only bids that are determined to 
contain all the bid requirements for both components shall be rated “passed” 
and shall immediately be considered for evaluation and comparison. 

24.3. Letters of withdrawal shall be read out and recorded during bid opening, and 
the envelope containing the corresponding withdrawn bid shall be returned to 
the Bidder unopened. If the withdrawing Bidder’s representative is in 
attendance, the original bid and all copies thereof shall be returned to the 
representative during the bid opening. If the representative is not in 
attendance, the Bid shall be returned unopened by registered mail. The Bidder 
may withdraw its bid prior to the deadline for the submission and receipt of 
bids, provided that the corresponding letter of withdrawal contains a valid 
authorization requesting for such withdrawal, subject to appropriate 
administrative sanctions. 

24.4. If a Bidder has previously secured a certification from the Procuring Entity to 
the effect that it has previously submitted the above-enumerated Class “A” 
Documents, the said certification may be submitted in lieu of the requirements 
enumerated in ITB Clause 12.1(a), items (i) to (vi).   

24.5. In the case of an eligible foreign Bidder as described in ITB Clause 5, the 
Class “A” Documents enumerated in ITB Clause 12.1(a) may be substituted 
with the appropriate equivalent documents, if any, issued by the country of the 
foreign Bidder concerned. 

24.6. Each partner of a joint venture agreement shall likewise submit the documents 
required in ITB Clauses 12.1(a)(i) and 12.1(a)(ii). Submission of documents 
required under ITB Clauses 12.1(a)(iv) to 12.1(a)(vii) by any of the joint 
venture partners constitutes compliance. 

24.7. A Bidder determined as “failed” has three (3) calendar days upon written 
notice or, if present at the time of bid opening, upon verbal notification within 
which to file a request for reconsideration with the BAC: Provided, however, 
that the request for reconsideration shall not be granted if it is established that 
the finding of failure is due to the fault of the Bidder concerned: Provided, 
further, that the BAC shall decide on the request for reconsideration within 
seven (7) calendar days from receipt thereof.  If a failed Bidder signifies his 
intent to file a request for reconsideration, the BAC shall keep the bid 
envelopes of the said failed Bidder unopened and/or duly sealed until such 
time that the request for reconsideration or protest has been resolved.  

E. Evaluation and Comparison of Bids 

25. Process to be Confidential  
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25.1. Members of the BAC, including its staff and personnel, as well as its 
Secretariat and TWG, are prohibited from making or accepting any kind of 
communication with any bidder regarding the evaluation of their bids until the 
issuance of the Notice of Award, unless n the case of ITB Clause 26.   

25.2. Any effort by a bidder to influence the Procuring Entity in the Procuring 
Entity’s decision in respect of Bid evaluation, Bid comparison or contract 
award will result in the rejection of the Bidder’s Bid. 

26. Clarification of Bids  

To assist in the evaluation, comparison and post-qualification of the bids, the 
Procuring Entity may ask in writing any Bidder for a clarification of its bid.  All 
responses to requests for clarification shall be in writing. Any clarification submitted 
by a Bidder in respect to its bid and that is not in response to a request by the 
Procuring Entity shall not be considered  

27. Detailed Evaluation and Comparison of Bids  

27.1. The Procuring Entity will undertake the detailed evaluation and comparison of 
Bids which have passed the opening and preliminary examination of Bids, 
pursuant to ITB Clause 24, in order to determine the Lowest Calculated Bid. 

27.2. In evaluating the Bids to get the Lowest Calculated Bid, the Procuring Entity 
shall undertake the following: 

(a) The detailed evaluation of the financial component of the bids, to 
establish the correct calculated prices of the bids; and 

(b) The ranking of the total bid prices as so calculated from the lowest to 
highest. The bid with the lowest price shall be identified as the Lowest 
Calculated Bid. 

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation 
of all bids rated “passed,” using non-discretionary “pass/fail” criterion. The 
BAC shall consider the following in the evaluation of bids:  

(a) Completeness of the bid. Unless the ITB specifically allows partial 
bids, bids  not addressing or providing all of the required items in the 
Schedule of Requirements including, where applicable, bill of 
quantities, shall be considered non-responsive and, thus, automatically 
disqualified. In this regard, where a required item is provided, but no 
price is indicated, the same shall be considered as non-responsive, but 
specifying a "0" (zero) for the said item would mean that it is being 
offered for free to the Procuring Entity; and 

(b) Arithmetical corrections. Consider computational errors and omissions 
to enable proper comparison of all eligible bids.  It may also consider 
bid modifications if expressly allowed in the BDS.  Any adjustment 
shall be calculated in monetary terms to determine the calculated 
prices. 
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27.4. Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, to identify the Lowest Calculated Bid.  
Total calculated bid prices, as evaluated and corrected for computational 
errors, discounts and other modifications, which exceed the ABC shall not be 
considered, unless otherwise indicated in the BDS. 

27.5. The Procuring Entity’s evaluation of bids shall only be based on the bid price 
quoted in the Financial Bid Form 

27.6. Bids shall be evaluated on an equal footing to ensure fair competition.  For 
this purpose, all bidders shall be required to include in their bids the cost of all 
taxes, such as, but not limited to, value added tax (VAT), income tax, local 
taxes, and other fiscal levies and duties which shall be itemized in the bid form 
and reflected in the detailed estimates.  Such bids, including said taxes, shall 
be the basis for bid evaluation and comparison.  

28. Post Qualification  

28.1. The Procuring Entity shall determine to its satisfaction whether the Bidder that 
is evaluated as having submitted the Lowest Calculated Bid (LCB) complies 
with and is responsive to all the requirements and conditions specified in ITB 
Clauses 5, 12, and 13.  

28.2. Within a non-extendible period of three (3) calendar days from receipt by the 
Bidder of the notice from the BAC that it submitted the LCB, the Bidder shall 
submit the following documentary requirements: 

(a) Latest income and business tax returns in the form specified in the 
BDS; 

(b) Certificate of PhilGEPS Registration; and 

(c) Other appropriate licenses and permits required by law and stated in 
the BDS. 

Failure of the Bidder declared as LCB to duly submit the requirements under 
this Clause or a finding against the veracity of such, shall be ground for 
forfeiture of the bid security and disqualification of the Bidder for award. 

28.3. The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 
and 13, as well as other information as the Procuring Entity deems necessary 
and appropriate, using a non-discretionary “pass/fail” criterion. 

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes 
all the criteria for post-qualification, it shall declare the said bid as the Lowest 
Calculated Responsive Bid, and recommend to the Head of the Procuring 
Entity the award of contract to the said Bidder at its submitted price or its 
calculated bid price, whichever is lower, subject to ITB Clause 30.3. 
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28.5. A negative determination shall result in rejection of the Bidder’s Bid, in which 
event the Procuring Entity shall proceed to the next Lowest Calculated Bid to 
make a similar determination of that Bidder’s capabilities to perform 
satisfactorily. If the second Bidder, however, fails the post qualification, the 
procedure for post qualification shall be repeated for the Bidder with the next 
Lowest Calculated Bid, and so on until the Lowest Calculated and Responsive 
Bid is determined for contract award. 

28.6. Within a period not exceeding seven (7) calendar days from the date of receipt 
of the recommendation of the BAC, the Head of the Procuring Entity shall 
approve or disapprove the said recommendation. In the case of government 
owned and government-owned and/or -controlled corporations (GOCCs) and 
government financial institutions (GFIs), the period provided herein shall be 
fifteen (15) calendar days. 

29. Reservation Clause 

29.1. Notwithstanding the eligibility or post-qualification of a bidder, the Procuring 
Entity concerned reserves the right to review its qualifications at any stage of 
the procurement process if it has reasonable grounds to believe that a 
misrepresentation has been made by the said bidder, or that there has been a 
change in the Bidder’s capability to undertake the project from the time it 
submitted its eligibility requirements.  Should such review uncover any 
misrepresentation made in the eligibility and bidding requirements, statements 
or documents, or any changes in the situation of the Bidder which will affect 
its capability to undertake the project so that it fails the preset eligibility or bid 
evaluation criteria, the Procuring Entity shall consider the said Bidder as 
ineligible and shall disqualify it from submitting a bid or from obtaining an 
award or contract. 

29.2. Based on the following grounds, the Procuring Entity reserves the right to 
reject any and all Bids, declare a Failure of Bidding at any time prior to the 
contract award, or not to award the contract, without thereby incurring any 
liability, and make no assurance that a contract shall be entered into as a result 
of the bidding:  

(a) if there is prima facie evidence of collusion between appropriate public 
officers or employees of the Procuring Entity, or between the BAC and 
any of the bidders, or if the collusion is between or among the bidders 
themselves, or between a bidder and a third party, including any act 
which restricts, suppresses or nullifies or tends to restrict, suppress or 
nullify competition; 

(b) if the Procuring Entity’s BAC is found to have failed in  following the 
prescribed bidding procedures; or 

(c) for any justifiable and reasonable ground where the award of the 
contract will not redound to the benefit of the Government as follows:  

(i) If the physical and economic conditions have significantly 
changed so as to render the project no longer economically, 
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financially or technically feasible as determined by the head of 
the procuring entity;  

(ii) If the project is no longer necessary as determined by the head 
of the procuring entity; and  

(iii) If the source of funds for the project has been withheld or 
reduced through no fault of the Procuring Entity. 

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding 
when: 

(a) No bids are received; 

(b) All prospective bidders are declared ineligible; 

(c) All bids fail to comply with all the bid requirements or fail post-
qualification; or 

(d) The bidder with the Lowest Calculated Responsive Bid refuses, 
without justifiable cause to accept the award of contract, and no award 
is made. 

F. Award of Contract 

30. Contract Award  

30.1. Subject to ITB Clause 28, the Procuring Entity shall award the contract to the 
Bidder whose Bid has been determined to be the Lowest Calculated and 
Responsive Bid (LCRB). 

30.2. Prior to the expiration of the period of Bid validity, the Procuring Entity shall 
notify the successful Bidder in writing that its Bid has been accepted, through 
a Notice of Award received personally or sent by registered mail or 
electronically, receipt of which must be confirmed in writing within two (2) 
days by the LCRB and submitted personally or sent by registered mail or 
electronically to the Procuring Entity. 

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall 
be subject to the following conditions: 

(a) Submission of the following documents within the prescribed period 
from receipt by the Bidder of the notice that it has the Lowest 
Calculated and Responsive Bid: 

(i) Valid JVA, if applicable, within ten (10) calendar days; 

(ii) Valid PCAB license and registration for the type and cost of the 
contract to be bid for foreign bidders, within thirty (30) 
calendar days, if allowed under a Treaty or International or 
Executive Agreement mentioned in ITB Clause 12.1(a)(v); 
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(b) Posting of the performance security in accordance with ITB Clause 32; 

(c) Signing of the contract as provided in ITB Clause 31; and 

(d) Approval by higher authority, if required. 

31. Signing of the Contract 

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its 
Bid has been accepted, the Procuring Entity shall send the Contract Form to 
the Bidder, which Contract has been provided in the Bidding Documents, 
incorporating therein all agreements between the parties. 

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the 
successful Bidder shall post the required performance security, sign and date 
the contract and return it to the Procuring Entity. 

31.3. The Procuring Entity shall enter into contract with the successful Bidder 
within the same ten (10) calendar day period provided that all the documentary 
requirements are complied with. 

31.4. The following documents shall form part of the contract: 

(a) Contract Agreement; 

(b) Bidding Documents; 

(c) Winning bidder’s bid, including the Technical and Financial Proposals, 
and all other documents/statements submitted; 

(d) Performance Security; 

(e) Credit line in accordance with ITB Clause 5.5, if applicable; 

(f) Notice of Award of Contract; and 

(g) Other contract documents that may be required by existing laws and/or 
specified in the BDS. 

32. Performance Security  

32.1. To guarantee the faithful performance by the winning Bidder of its obligations 
under the contract, it shall post a performance security within a maximum 
period of ten (10) calendar days from the receipt of the Notice of Award from 
the Procuring Entity and in no case later than the signing of the contract. 

32.2. The performance security shall be denominated in Philippine Pesos and posted 
in favor of the Procuring Entity in an amount equal to the percentage of the 
total contract price as stated in the BDS in accordance with the following 
schedule: 

Form of Performance Security Amount of Performance Security 



 

35 

(Equal to Percentage of the Total 
Contract Price) 

(a) Cash or cashier’s/manager’s 
check issued by a Universal or 
Commercial Bank. 

Five percent (10%) 

(b) Bank draft/guarantee or 
irrevocable letter of credit 
issued by a Universal or 
Commercial Bank: Provided, 
however, that it shall be 
confirmed or authenticated by a 
Universal or Commercial Bank, 
if issued by a foreign bank. 

(c) Surety bond callable upon 
demand issued by a surety or 
insurance company duly 
certified by the Insurance 
Commission as authorized to 
issue such security; and/or 

 
Thirty percent (30%) 

(d) Any combination of the 
foregoing. 

Proportionate to share of form with 
respect to total amount of security 

32.3. Failure of the successful Bidder to comply with the above-mentioned 
requirement shall constitute sufficient ground for the annulment of the award 
and forfeiture of the bid security, in which event the Procuring Entity shall 
initiate and complete the post qualification of the second Lowest Calculated 
Bid. The procedure shall be repeated until the Lowest Calculated and 
Responsive Bid is identified and selected for contract award. However if no 
Bidder passed post-qualification, the BAC shall declare the bidding a failure 
and conduct a re-bidding with re-advertisement. 

33. Notice to Proceed 

33.1. Within three (3) calendar days from the date of approval of the Contract by the 
appropriate government approving authority, the Procuring Entity shall issue 
its Notice to Proceed to the Bidder. 

33.2. The contract effectivity date shall be provided in the Notice to Proceed by the 
Procuring Entity, which date shall not be later than seven (7) calendar days 
from the issuance of the Notice to Proceed. 
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Section III. Bid Data Sheet 
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Bid Data Sheet 
ITB Clause  

1.1 The PROCURING ENTITY is Department of Interior and Local 
Government Region 02 (DILG Region 02) 

The name of the Contract is Procurement of Various Infrastructure Projects. 

The identification number of the Contract is 2015-01. 

2 

 

The Funding Source is: 

The Government of the Philippines (GOP) through FY 2014 Bottom-Up 
Budgeting in the amount of Four Million Three Hundred Thirty Three 
Thousand Three Hundred Thirty Six Pesos & 00/100 (P4,333,336.00). 

The name of the Project is Procurement of Various Infrastructure Projects. 

3.1 No further instructions. 

5.1 No further instructions. 

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1. 

5.4 No further instructions. 

For this purpose, similar contracts shall refer to Construction of Roads. 

8.1 Subcontracting is not allowed. 

8.2 “Not applicable”. 

9.1 The Procuring Entity will hold a pre-bid conference for this Project on April 
21, 2015 @ 10 AM at Conference Hall, DILG Region 02, Regional 
Government Center, Carig Sur, Tuguegarao City  

10.1 The Procuring Entity’s address is: 

Department of the Interior and Local Government Region 02 

Consuelo P. Castaneda 

BAC Chairman 

Tel. No. : 304 – 1978 

Fax :      304 – 9345 

E-mail Address:  r2dilg_bac@yahoo.com  
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10.3 No further instructions. 

12.1 

 

No further instructions. 

12.1(a)(i) No other acceptable proof of registration is recognized.” 

12.1(a)(v) No further instructions. 

13.1 No additional Requirements” 

13.1(b) The ABC is Four Million Three Hundred Thirty Three Thousand Three 
Hundred Thirty Six Pesos & 00/100 (P4,333,336.00).  Any bid with a 
financial component exceeding this amount shall not be accepted. 

14.2 No further instructions. 

15.4 No further instruction. 

16.1 The bid prices shall be quoted in Philippine Pesos. 

17.1 Bids will be valid until 120 calendar days after the Bid Opening. 

18.1 The bid security shall be in the following amount: 

1. 2% of ABC, if bid security is in cash, cashier’s/manager’s check, bank 
draft/guarantee or irrevocable letter credit; 

Lot 1 P13,333.34 
Lot 2 P11,111.12 
Lot 3 P22,222.24 
Lot 4 P13,333.34 
Lot 5 P13,333.34 
Lot 6 P13,333.34 

 

2. 5% of the ABC, if bid security is in Surety Bond; or 

Lot 1 P33,333.35 
Lot 2 P15,432.12 
Lot 3 P55,555.60 
Lot 4 P33,333.35 
Lot 5 P33,333.35 
Lot 6 P33,333.35 

 

3. Any combination of the foregoing proportionate to the share of form 
with respect to total amount of security. 
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4. Bid Securing Declaration  

18.2 The bid security shall be valid until 120 days from the date of bid opening. 

20.3 Each Bidder shall submit one (1) original and two (2) copies of the first and 
second components of its bid. 

21 The address for submission of bids is Department of the Interior and Local 
Government Regional Office No. 02, Regional Government Center, Carig 
Sur, Tuguegarao City. 

The deadline for submission of bids is May 4, 2015 @ 10 AM. 

24.1 The place of bid opening is Department of the Interior and Local 
Government Regional Office No. 02, Regional Government Center, Carig 
Sur, Tuguegarao City. 

The date and time of bid opening is May 4, 2015 @ 10 AM. 

24.2 No further instructions. 

27.3(b) Bid modification is not allowed.. 

27.4 No further instructions. 

28.2(a) Bidders shall submit tax returns filed through the Electronic Filing and 
Payments System (EFPS). 

NOTE: The latest income and business tax returns are those within the 
last six months preceding the date of bid submission. 

28.2(c) None 

31.4(g) 1. construction schedule and S-curve,  

2. manpower schedule,  

3. construction methods,  

4. equipment utilization schedule,  

5. construction safety and health program approved 
by the Department of Labor and Employment, and 
PERT/CPM. 

32.2 The performance security shall be denominated in Philippine Pesos in 
accordance with the following schedule: 

1. The amount of 10% of ABC, if performance security is in cash, 
cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of 
credit; 



 

40 

Lot 1 P66,666.67 
Lot 2 P55,555.56 
Lot 3 P111,111.12 
Lot 4 P66,666.67 
Lot 5 P66,666.67 
Lot 6 P66,666.67 

 

2. The amount of 30% of ABC if performance security is in Surety Bond; 
or 

Lot 1 P200,000.00 
Lot 2 P166,667.00 
Lot 3 P133,333.44 
Lot 4 P200,000.00 
Lot 5 P200,000.00 
Lot 6 P200,000.00 

 

3. Any combination of the foregoing proportionate to the share of form 
with respect to total amount of security.  
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Section IV. General Conditions of Contract 
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1. Definitions  

For purposes of this Clause, boldface type is used to identify defined terms. 

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the 
Contractor to resolve disputes in the first instance, as provided for in GCC 
Clause 21. 

1.2. Bill of Quantities refers to a list of the specific items of the Work and their 
corresponding unit prices, lump sums, and/or provisional sums. 

1.3. The Completion Date is the date of completion of the Works as certified by 
the Procuring Entity’s Representative, in accordance with GCC Clause 49. 

1.4. The Contract is the contract between the Procuring Entity and the Contractor 
to execute, complete, and maintain the Works. 

1.5. The Contract Price is the price stated in the Letter of Acceptance and 
thereafter to be paid by the Procuring Entity to the Contractor for the 
execution of the Works in accordance with this Contract. 

1.6. Contract Time Extension is the allowable period for the Contractor to 
complete the Works in addition to the original Completion Date stated in this 
Contract. 

1.7. The Contractor is the juridical entity whose proposal has been accepted by 
the Procuring Entity and to whom the Contract to execute the Work was 
awarded.  

1.8. The Contractor’s Bid is the signed offer or proposal submitted by the 
Contractor to the Procuring Entity in response to the Bidding Documents. 

1.9. Days are calendar days; months are calendar months. 

1.10. Dayworks are varied work inputs subject to payment on a time basis for the 
Contractor’s employees and Equipment, in addition to payments for associated 
Materials and Plant. 

1.11. A Defect is any part of the Works not completed in accordance with the 
Contract. 

1.12. The Defects Liability Certificate is the certificate issued by Procuring 
Entity’s Representative upon correction of defects by the Contractor. 

1.13. The Defects Liability Period is the one year period between contract 
completion and final acceptance within which the Contractor assumes the 
responsibility to undertake the repair of any damage to the Works at his own 
expense. 

1.14. Drawings are graphical presentations of the Works. They include all 
supplementary details, shop drawings, calculations, and other information 
provided or approved for the execution of this Contract. 
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1.15. Equipment refers to all facilities, supplies, appliances, materials or things 
required for the execution and completion of the Work provided by the 
Contractor and which shall not form or are not intended to form part of the 
Permanent Works. 

1.16. The Intended Completion Date refers to the date specified in the SCC when 
the Contractor is expected to have completed the Works.  The Intended 
Completion Date may be revised only by the Procuring Entity’s 
Representative by issuing an extension of time or an acceleration order. 

1.17. Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works. 

1.18. The Notice to Proceed is a written notice issued by the Procuring Entity or the 
Procuring Entity’s Representative to the Contractor requiring the latter to 
begin the commencement of the work not later than a specified or 
determinable date. 

1.19. Permanent Works all permanent structures and all other project features and 
facilities required to be constructed and completed in accordance with this 
Contract which shall be delivered to the Procuring Entity and which shall 
remain at the Site after the removal of all Temporary Works. 

1.20. Plant refers to the machinery, apparatus, and the like intended to form an 
integral part of the Permanent Works. 

1.21. The Procuring Entity is the party who employs the Contractor to carry out 
the Works stated in the SCC. 

1.22. The Procuring Entity’s Representative refers to the Head of the Procuring 
Entity or his duly authorized representative, identified in the SCC, who shall 
be responsible for supervising the execution of the Works and administering 
this Contract. 

1.23. The Site is the place provided by the Procuring Entity where the Works shall 
be executed and any other place or places which may be designated in the 
SCC, or notified to the Contractor by the Procuring Entity’s Representative as 
forming part of the Site. 

1.24. Site Investigation Reports are those that were included in the Bidding 
Documents and are factual and interpretative reports about the surface and 
subsurface conditions at the Site. 

1.25. Slippage is a delay in work execution occurring when actual accomplishment 
falls below the target as measured by the difference between the scheduled and 
actual accomplishment of the Work by the Contractor as established from the 
work schedule. This is actually described as a percentage of the whole Works.  

1.26. Specifications means the description of Works to be done and the qualities of 
materials to be used, the equipment to be installed and the mode of 
construction. 



 

46 

1.27. The Start Date, as specified in the SCC, is the date when the Contractor is 
obliged to commence execution of the Works.  It does not necessarily coincide 
with any of the Site Possession Dates.  

1.28. A Subcontractor is any person or organization to whom a part of the Works 
has been subcontracted by the Contractor, as allowed by the Procuring Entity, 
but not any assignee of such person.  

1.29. Temporary Works are works designed, constructed, installed, and removed 
by the Contractor that are needed for construction or installation of the 
Permanent Works. 

1.30. Work(s) refer to the Permanent Works and Temporary Works to be executed 
by the Contractor in accordance with this Contract, including (i) the furnishing 
of all labor, materials, equipment and others incidental, necessary or 
convenient to the complete execution of the Works; (ii) the passing of any 
tests before acceptance by the Procuring Entity’s Representative; (iii) and the 
carrying out of all duties and obligations of the Contractor imposed by this 
Contract as described in the SCC. 

2. Interpretation 

2.1. In interpreting the Conditions of Contract, singular also means plural, male 
also means female or neuter, and the other way around.  Headings have no 
significance.  Words have their normal meaning under the language of this 
Contract unless specifically defined.  The Procuring Entity’s Representative 
will provide instructions clarifying queries about the Conditions of Contract. 

2.2. If sectional completion is specified in the SCC, references in the Conditions of 
Contract to the Works, the Completion Date, and the Intended Completion Date 
apply to any Section of the Works (other than references to the Completion Date 
and Intended Completion Date for the whole of the Works). 

3. Governing Language and Law 

3.1. This Contract has been executed in the English language, which shall be the 
binding and controlling language for all matters relating to the meaning or 
interpretation of this Contract.  All correspondence and other documents 
pertaining to this Contract which are exchanged by the parties shall be written 
in English. 

3.2. This Contract shall be interpreted in accordance with the laws of the Republic 
of the Philippines. 

4. Communications 

Communications between parties that are referred to in the Conditions shall be 
effective only when in writing.  A notice shall be effective only when it is received by 
the concerned party. 

5. Possession of Site 
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5.1. On the date specified in the SCC, the Procuring Entity shall grant the 
Contractor possession of so much of the Site as may be required to enable it to 
proceed with the execution of the Works. If the Contractor suffers delay or 
incurs cost from failure on the part of the Procuring Entity to give possession 
in accordance with the terms of this clause, the Procuring Entity’s 
Representative shall give the Contractor a Contract Time Extension and certify 
such sum as fair to cover the cost incurred, which sum shall be paid by 
Procuring Entity. 

5.2. If possession of a portion is not given by the date stated in the SCC Clause 
5.1, the Procuring Entity will be deemed to have delayed the start of the 
relevant activities.  The resulting adjustments in contact time to address such 
delay shall be in accordance with GCC Clause 47. 

5.3. The Contractor shall bear all costs and charges for special or temporary right-
of-way required by it in connection with access to the Site. The Contractor 
shall also provide at his own cost any additional facilities outside the Site 
required by it for purposes of the Works. 

5.4. The Contractor shall allow the Procuring Entity’s Representative and any 
person authorized by the Procuring Entity’s Representative access to the Site 
and to any place where work in connection with this Contract is being carried 
out or is intended to be carried out. 

6. The Contractor’s Obligations 

6.1. The Contractor shall carry out the Works properly and in accordance with this 
Contract. The Contractor shall provide all supervision, labor, Materials, Plant 
and Contractor's Equipment, which may be required. All Materials and Plant 
on Site shall be deemed to be the property of the Procuring Entity. 

6.2. The Contractor shall commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Program of Work submitted 
by the Contractor, as updated with the approval of the Procuring Entity’s 
Representative, and complete them by the Intended Completion Date. 

6.3. The Contractor shall be responsible for the safety of all activities on the Site. 

6.4. The Contractor shall carry out all instructions of the Procuring Entity’s 
Representative that comply with the applicable laws where the Site is located. 

6.5. The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel, as referred to in the SCC, to carry out the supervision of the 
Works. The Procuring Entity will approve any proposed replacement of key 
personnel only if their relevant qualifications and abilities are equal to or 
better than those of the personnel listed in the Schedule. 

6.6. If the Procuring Entity’s Representative asks the Contractor to remove a 
member of the Contractor’s staff or work force, for justifiable cause, the 
Contractor shall ensure that the person leaves the Site within seven (7) days 
and has no further connection with the Work in this Contract. 
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6.7. During Contract implementation, the Contractor and his subcontractors shall 
abide at all times by all labor laws, including child labor related enactments, 
and other relevant rules. 

6.8. The Contractor shall submit to the Procuring Entity for consent the name and 
particulars of the person authorized to receive instructions on behalf of the 
Contractor. 

6.9. The Contractor shall cooperate and share the Site with other contractors, 
public authorities, utilities, and the Procuring Entity between the dates given 
in the schedule of other contractors particularly when they shall require access 
to the Site.  The Contractor shall also provide facilities and services for them 
during this period.  The Procuring Entity may modify the schedule of other 
contractors, and shall notify the Contractor of any such modification thereto. 

6.10. Should anything of historical or other interest or of significant value be 
unexpectedly discovered on the Site, it shall be the property of the Procuring 
Entity.  The Contractor shall notify the Procuring Entity’s Representative of 
such discoveries and carry out the Procuring Entity’s Representative’s 
instructions in dealing with them. 

7. Performance Security 

7.1. Within ten (10) calendar days from receipt of the Notice of Award from the 
Procuring Entity but in no case later than the signing of the contract by both 
parties, the Contractor shall furnish the performance security in any the forms 
prescribed in ITB Clause 32.2. 

7.2. The performance security posted in favor of the Procuring Entity shall be 
forfeited in the event it is established that the Contractor is in default in any of 
its obligations under the Contract.  

7.3. The performance security shall remain valid until issuance by the Procuring 
Entity of the Certificate of Final Acceptance. 

7.4. The performance security may be released by the Procuring Entity and 
returned to the Contractor after the issuance of the Certificate of Final 
Acceptance subject to the following conditions: 

(a) There are no pending claims against the Contractor or the surety 
company filed by the Procuring Entity; 

(b) The Contractor has no pending claims for labor and materials filed 
against it; and 

(c) Other terms specified in the SCC. 

7.5. The Contractor shall post an additional performance security following the 
amount and form specified in ITB Clause 32.2 to cover any cumulative 
increase of more than ten percent (10%) over the original value of the contract 
as a result of amendments to order or change orders, extra work orders and 
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supplemental agreements, as the case may be.  The Contractor shall cause the 
extension of the validity of the performance security to cover approved 
contract time extensions. 

7.6. In case of a reduction in the contract value or for partially completed Works 
under the contract which are usable and accepted by the Procuring Entity the 
use of which, in the judgment of the implementing agency or the Procuring 
Entity, will not affect the structural integrity of the entire project, the 
Procuring Entity shall allow a proportional reduction in the original 
performance security, provided that any such reduction is more than ten 
percent (10%) and that the aggregate of such reductions is not more than fifty 
percent (50%) of the original performance security. 

7.7. Unless otherwise indicated in the SCC, the Contractor, by entering into the 
Contract with the Procuring Entity, acknowledges the right of the Procuring 
Entity to institute action pursuant to  Act 3688 against any subcontractor be 
they an individual, firm, partnership, corporation, or association supplying the 
Contractor with labor, materials and/or equipment for the performance of this 
Contract. 

8. Subcontracting 

8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract 
Works more than the percentage specified in ITB Clause 8.1. 

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of 
any liability or obligation under this Contract.  The Contractor will be 
responsible for the acts, defaults, and negligence of any subcontractor, its 
agents, servants or workmen as fully as if these were the Contractor’s own 
acts, defaults, or negligence, or those of its agents, servants or workmen. 

8.3. Subcontractors disclosed and identified during the bidding may be changed 
during the implementation of this Contract, subject to compliance with the 
required qualifications and the approval of the Procuring Entity.   

9. Liquidated Damages 

9.1. The Contractor shall pay liquidated damages to the Procuring Entity  for each 
day that the Completion Date is later than the Intended Completion Date.  The 
applicable liquidated damages is at least one-tenth (1/10) of a percent of the 
cost of the unperformed portion for every day of delay.  The total amount of 
liquidated damages shall not exceed  ten percent (10%) of the amount of the 
contract.  The Procuring Entity may deduct liquidated damages from payments 
due to the Contractor.  Payment of liquidated damages shall not affect the 
Contractor. Once the cumulative amount of liquidated damages reaches ten 
percent (10%) of the amount of this Contract, the Procuring Entity shall 
rescind this Contract, without prejudice to other courses of action and 
remedies open to it. 

9.2. If the Intended Completion Date is extended after liquidated damages have 
been paid, the Engineer of the Procuring Entity shall correct any overpayment 
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of liquidated damages by the Contractor by adjusting the next payment 
certificate.  The Contractor shall be paid interest on the overpayment, 
calculated from the date of payment to the date of repayment, at the rates 
specified in GCC Clause  40.3. 

10. Site Investigation Reports 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 
referred to in the SCC supplemented by any information obtained by the Contractor. 

11. The Procuring Entity, Licenses and Permits 

The Procuring Entity shall, if requested by the Contractor, assist him in applying for 
permits, licenses or approvals, which are required for the Works. 

12. Contractor’s Risk and Warranty Security 

12.1. The Contractor shall assume full responsibility for the Works from the time 
project construction commenced up to final acceptance by the Procuring 
Entity and shall be held responsible for any damage or destruction of the 
Works except those occasioned by force majeure. The Contractor shall be 
fully responsible for the safety, protection, security, and convenience of his 
personnel, third parties, and the public at large, as well as the Works, 
Equipment, installation, and the like to be affected by his construction work.  

12.2. The defects liability period for infrastructure projects shall be one year from 
contract completion up to final acceptance by the Procuring Entity.  During 
this period, the Contractor shall undertake the repair works, at his own 
expense, of any damage to the Works on account of the use of materials of 
inferior quality within ninety (90) days from the time the Head of the 
Procuring Entity has issued an order to undertake repair.  In case of failure or 
refusal to comply with this mandate, the Procuring Entity shall undertake such 
repair works and shall be entitled to full reimbursement of expenses incurred 
therein upon demand. 

12.3. Unless otherwise indicated in the SCC, in case the Contractor fails to comply 
with the preceding paragraph, the Procuring Entity shall forfeit its 
performance security, subject its property(ies) to attachment or garnishment 
proceedings, and perpetually disqualify it from participating in any public 
bidding. All payables of the GOP in his favor shall be offset to recover the 
costs.  

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor 
shall be held responsible for “Structural Defects”, i.e., major 
faults/flaws/deficiencies in one or more key structural elements of the project 
which may lead to structural  failure of the completed elements or structure, or 
“Structural Failures”, i.e., where one or more key structural elements in an 
infrastructure facility fails or collapses, thereby rendering the facility or part 
thereof incapable of withstanding the design loads, and/or endangering the 
safety of the users or the general public: 
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(a) Contractor – Where Structural Defects/Failures arise due to faults 
attributable to improper construction, use of inferior 
quality/substandard materials, and any violation of the contract plans 
and specifications, the contractor shall be held liable; 

(b) Consultants – Where Structural Defects/Failures arise due to faulty 
and/or inadequate design and specifications as well as construction 
supervision, then the consultant who prepared the design or undertook 
construction supervision for the project shall be held liable; 

(c) Procuring Entity’s Representatives/Project Manager/Construction 
Managers and Supervisors – The project owner’s representative(s), 
project manager, construction manager, and supervisor(s) shall be held 
liable in cases where the Structural Defects/Failures are due to his/their 
willful intervention in altering the designs and other specifications; 
negligence or omission in not approving or acting on proposed changes 
to noted defects or deficiencies in the design and/or specifications; and 
the use of substandard construction materials in the project; 

(d) Third Parties - Third Parties shall be held liable in cases where 
Structural Defects/Failures are caused by work undertaken by them 
such as leaking pipes, diggings or excavations, underground cables and 
electrical wires, underground tunnel, mining shaft and the like, in 
which case the applicable warranty to such structure should be levied 
to third parties for their construction or restoration works. 

(e) Users - In cases where Structural Defects/Failures are due to 
abuse/misuse by the end user of the constructed facility and/or non–
compliance by a user with the technical design limits and/or intended 
purpose of the same, then the user concerned shall be held liable. 

12.5. The warranty against Structural Defects/Failures, except those occasioned on 
force majeure, shall cover the period specified in the SCC reckoned from the 
date of issuance of the Certificate of Final Acceptance by the Procuring Entity.  

12.6. The Contractor shall be required to put up a warranty security in the form of 
cash, bank guarantee, letter of credit, GSIS or surety bond callable on demand, 
in accordance with the following schedule: 

Form of Warranty 
Minimum Amount in 

Percentage (%) of Total 
Contract Price 

(a) Cash or letter of credit issued by 
Universal or Commercial bank: 
provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a Universal or 
Commercial bank, if issued by a 
foreign bank 

Five Percent (5%) 

(b) Bank guarantee confirmed by 
Universal or Commercial bank: Ten Percent (10%) 
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provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a Universal or 
Commercial bank, if issued by a 
foreign bank 

(c) Surety bond callable upon demand 
issued by GSIS or any surety or 
insurance company duly certified by 
the Insurance Commission 

Thirty Percent (30%) 

12.7. The warranty security shall be stated in Philippine Pesos and shall remain 
effective for one year from the date of issuance of the Certificate of Final 
Acceptance by the Procuring Entity, and returned only after the lapse of said 
one year period. 

12.8. In case of structural defects/failure occurring during the applicable warranty 
period provided in GCC Clause 12.5, the Procuring Entity shall undertake the 
necessary restoration or reconstruction works and shall be entitled to full 
reimbursement by the parties found to be liable for expenses incurred therein 
upon demand, without prejudice to the filing of appropriate administrative, 
civil, and/or criminal charges against the responsible persons as well as the 
forfeiture of the warranty security posted in favor of the Procuring Entity. 

13. Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 
under this Contract shall be as provided by the laws of the Republic of the 
Philippines. 

14. Procuring Entity’s Risk 

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, 
the following are risks of the Procuring Entity: 

(a) The risk of personal injury, death, or loss of or damage to property 
(excluding the Works, Plant, Materials, and Equipment), which are due 
to: 

(i) any type of use or occupation of the Site authorized by the 
Procuring Entity after the official acceptance of the works; or 

(ii) negligence, breach of statutory duty, or interference with any 
legal right by the Procuring Entity or by any person employed 
by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to 
the extent that it is due to a fault of the Procuring Entity or in the 
Procuring Entity’s design, or due to war or radioactive contamination 
directly affecting the country where the Works are to be executed. 

15. Insurance 
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15.1. The Contractor shall, under his name and at his own expense, obtain and 
maintain, for the duration of this Contract, the following insurance coverage: 

(a) Contractor’s All Risk Insurance; 

(b) Transportation to the project Site of Equipment, Machinery, and 
Supplies owned by the Contractor; 

(c) Personal injury or death of Contractor’s employees; and 

(d) Comprehensive insurance for third party liability to Contractor’s direct 
or indirect act or omission causing damage to third persons. 

15.2. The Contractor shall provide evidence to the Procuring Entity’s 
Representative that the insurances required under this Contract have been 
effected and shall, within a reasonable time, provide copies of the insurance 
policies to the Procuring Entity’s Representative.  Such evidence and such 
policies shall be provided to the Procuring Entity’s through the Procuring 
Entity’s Representative. 

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or 
program for the execution of the Works and ensure the adequacy of the 
insurances at all times in accordance with the terms of this Contract and shall 
produce to the Procuring Entity’s Representative the insurance policies in 
force including the receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance 
company approved by the Procuring Entity’s Representative. 

15.4. If the Contractor fails to obtain and keep in force the insurances referred to 
herein or any other insurance which he may be required to obtain under the 
terms of this Contract, the Procuring Entity may obtain and keep in force any 
such insurances and pay such premiums as may be necessary for the purpose.  
From time to time, the Procuring Entity may deduct the amount it shall pay for 
said premiums including twenty five percent (25%) therein from any monies 
due, or which may become due, to the Contractor, without prejudice to the 
Procuring Entity exercising its right to impose other sanctions against the 
Contractor pursuant to the provisions of this Contract. 

15.5. In the event the Contractor fails to observe the above safeguards, the 
Procuring Entity may, at the Contractor’s expense, take whatever measure is 
deemed necessary for its protection and that of the Contractor’s personnel and 
third parties, and/or order the interruption of dangerous Works.  In addition, 
the Procuring Entity may refuse to make the payments under GCC Clause 40 
until the Contractor complies with this Clause. 

15.6. The Contractor shall immediately replace the insurance policy obtained as 
required in this Contract, without need of the Procuring Entity’s demand, with 
a new policy issued by a new insurance company acceptable to the Procuring 
Entity for any of the following grounds: 
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(a) The issuer of the insurance policy to be replaced has:  

(i) become bankrupt;  

(ii) been placed under receivership or under a management 
committee;  

(iii) been sued for suspension of payment; or 

(iv) been suspended by the Insurance Commission and its license to 
engage in business or its authority to issue insurance policies 
cancelled; or  

(v) Where reasonable grounds exist that the insurer may not be 
able, fully and promptly, to fulfill its obligation under the 
insurance policy. 

16. Termination for Default of Contractor 

16.1. The Procuring Entity shall terminate this Contract for default when any of the 
following conditions attend its implementation: 

16.2. Due to the Contractor’s fault and while the project is on-going, it has incurred 
negative slippage of fifteen percent (15%) or more in accordance with 
Presidential Decree 1870, regardless of whether or not previous warnings and 
notices have been issued for the Contractor to improve his performance; 

16.3. Due to its own fault and after this Contract time has expired, the Contractor 
incurs delay in the completion of the Work after this Contract has expired; or 

16.4. The Contractor: 

(a) abandons the contract Works, refuses or fails to comply with a valid 
instruction of the Procuring Entity or fails to proceed expeditiously and 
without delay despite a written notice by the Procuring Entity; 

(b) does not actually have on the project Site the minimum essential 
equipment listed on the Bid necessary to prosecute the Works in 
accordance with the approved Program of Work and equipment 
deployment schedule as required for the project; 

(c) does not execute the Works in accordance with this Contract or 
persistently or flagrantly neglects to carry out its obligations under this 
Contract; 

(d) neglects or refuses to remove materials or to perform a new Work that 
has been rejected as defective or unsuitable; or 

(e) sub-lets any part of this Contract without approval by the Procuring 
Entity. 
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16.5. All materials on the Site, Plant, Equipment, and Works shall be deemed to be 
the property of the Procuring Entity if this Contract is rescinded because of the 
Contractor’s default. 

17. Termination for Default of Procuring Entity 

The Contractor may terminate this Contract with the Procuring Entity if the works are 
completely stopped for a continuous period of at least sixty (60) calendar days 
through no fault of its own, due to any of the following reasons: 

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 
materials, right-of-way, or other items it is obligated to furnish under the terms 
of this Contract; or 

(b) The prosecution of the Work is disrupted by the adverse peace and order 
situation, as certified by the Armed Forces of the Philippines Provincial 
Commander and approved by the Secretary of National Defense. 

18. Termination for Other Causes 

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any 
time for its convenience.  The Head of the Procuring Entity may terminate this 
Contract for the convenience of the Procuring Entity if he has determined the 
existence of conditions that make Project Implementation economically, 
financially or technically impractical and/or unnecessary, such as, but not 
limited to, fortuitous event(s) or changes in law and National Government 
policies. 

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other 
party causes a fundamental breach of this Contract. 

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the 
following: 

(a) The Contractor stops work for twenty eight (28) days when no 
stoppage of work is shown on the current Program of Work and the 
stoppage has not been authorized by the Procuring Entity’s 
Representative; 

(b) The Procuring Entity’s Representative instructs the Contractor to delay 
the progress of the Works, and the instruction is not withdrawn within 
twenty eight (28) days; 

(c) The Procuring Entity shall terminate this Contract if the Contractor is 
declared bankrupt or insolvent as determined with finality by a court of 
competent jurisdiction.  In this event, termination will be without 
compensation to the Contractor, provided that such termination will 
not prejudice or affect any right of action or remedy which has accrued 
or will accrue thereafter to the Procuring Entity and/or the Contractor.  
In the case of the Contractor's insolvency, any Contractor's Equipment 
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which the Procuring Entity instructs in the notice is to be used until the 
completion of the Works; 

(d) A payment certified by the Procuring Entity’s Representative is not 
paid by the Procuring Entity to the Contractor within eighty four (84) 
days from the date of the Procuring Entity’s Representative’s 
certificate; 

(e) The Procuring Entity’s Representative gives Notice that failure to 
correct a particular Defect is a fundamental breach of Contract and the 
Contractor fails to correct it within a reasonable period of time 
determined by the Procuring Entity’s Representative; 

(f) The Contractor does not maintain a Security, which is required;  

(g) The Contractor has delayed the completion of the Works by the 
number of days for which the maximum amount of liquidated damages 
can be paid, as defined in the GCC Clause 9; and 

(h) In case it is determined prima facie by the Procuring Entity that the 
Contractor has engaged, before or during the implementation of the 
contract, in unlawful deeds and behaviors relative to contract 
acquisition and implementation, such as, but not limited to, the 
following:  

(i) corrupt, fraudulent, collusive, coercive, and obstructive  
practices as defined in ITB Clause 3.1(a), unless otherwise 
specified in the SCC;  

(ii) drawing up or using forged documents;  

(iii) using adulterated materials, means or methods, or engaging in 
production contrary to rules of science or the trade; and  

(iv) any other act analogous to the foregoing. 

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to 
impose the maximum civil, administrative and/or criminal penalties available 
under the applicable law on individuals and organizations deemed to be 
involved with corrupt, fraudulent, or coercive practices. 

18.5. When persons from either party to this Contract gives notice of a fundamental 
breach to the Procuring Entity’s Representative  in order to terminate the 
existing contract for a cause other than those listed under GCC Clause 18.3, 
the Procuring Entity’s Representative shall decide whether the breach is 
fundamental or not. 

18.6. If this Contract is terminated, the Contractor shall stop work immediately, 
make the Site safe and secure, and leave the Site as soon as reasonably 
possible. 

19. Procedures for Termination of Contracts 



 

57 

19.1. The following provisions shall govern the procedures for the termination of 
this Contract: 

(a) Upon receipt of a written report of acts or causes which may constitute 
ground(s) for termination as aforementioned, or upon its own initiative, 
the Procuring Entity shall, within a period of seven (7) calendar days, 
verify the existence of such ground(s) and cause the execution of a 
Verified Report, with all relevant evidence attached; 

(b) Upon recommendation by the Procuring Entity, the Head of the 
Procuring Entity shall terminate this Contract only by a written notice 
to the Contractor conveying the termination of this Contract. The 
notice shall state: 

(i) that this Contract is being terminated for any of the ground(s) 
afore-mentioned, and a statement of the acts that constitute the 
ground(s) constituting the same; 

(ii) the extent of termination, whether in whole or in part;  

(iii) an instruction to the Contractor to show cause as to why this 
Contract should not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the 
Verified Report; 

(c) Within a period of seven (7) calendar days from receipt of the Notice 
of Termination, the Contractor shall submit to the Head of the 
Procuring Entity a verified position paper stating why the contract 
should not be terminated.  If the Contractor fails to show cause after 
the lapse of the seven (7) day period, either by inaction or by default, 
the Head of the Procuring Entity shall issue an order terminating the 
contract;  

(d) The Procuring Entity may, at anytime before receipt of the Bidder’s 
verified position paper described in item (c) above withdraw the Notice 
to Terminate if it is determined that certain items or works subject of 
the notice had been completed, delivered, or performed before the 
Contractor’s receipt of the notice;  

(e) Within a non-extendible period of ten (10) calendar days from receipt 
of the verified position paper, the Head of the Procuring Entity shall 
decide whether or not to terminate this Contract.  It shall serve a 
written notice to the Contractor of its decision and, unless otherwise 
provided in the said notice, this Contract is deemed terminated from 
receipt of the Contractor of the notice of decision.  The termination 
shall only be based on the ground(s) stated in the Notice to Terminate; 
and 
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(f) The Head of the Procuring Entity may create a Contract Termination 
Review Committee (CTRC) to assist him in the discharge of this 
function.  All decisions recommended by the CTRC shall be subject to 
the approval of the Head of the Procuring Entity. 

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition 
of additional administrative sanctions as the internal rules of the agency may 
provide and/or further criminal prosecution as provided by applicable laws, 
the procuring entity shall impose on contractors after the termination of the 
contract the penalty of suspension for one (1) year for the first offense, 
suspension for two (2) years for the second offense from participating in the 
public bidding process, for violations committed during the contract 
implementation stage, which include but not limited to the following: 

(a) Failure of the contractor, due solely to his fault or negligence, to 
mobilize and start work or performance within the specified period in 
the Notice to Proceed (“NTP”); 

(b) Failure by the contractor to fully and faithfully comply with its 
contractual obligations without valid cause, or failure by the contractor 
to comply with any written lawful instruction of the procuring entity or 
its representative(s) pursuant to the implementation of the contract.  
For the procurement of infrastructure projects or consultancy contracts, 
lawful instructions include but are not limited to the following: 

(i) Employment of competent technical personnel, competent 
engineers and/or work supervisors; 

(ii) Provision of warning signs and barricades in accordance with 
approved plans and specifications and contract provisions; 

(iii) Stockpiling in proper places of all materials and removal from 
the project site of waste and excess materials, including broken 
pavement and excavated debris in accordance with approved 
plans and specifications and contract provisions; 

(iv) Deployment of committed equipment, facilities, support staff 
and manpower; and 

(v) Renewal of the effectivity dates of the performance security 
after its expiration during the course of contract 
implementation. 

(c) Assignment and subcontracting of the contract or any part thereof or 
substitution of key personnel named in the proposal without prior 
written approval by the procuring entity. 

(d) Poor performance by the contractor or unsatisfactory quality and/or 
progress of work arising from his fault or negligence as reflected in the 
Constructor's Performance Evaluation System (“CPES”) rating sheet.  
In the absence of the CPES rating sheet, the existing performance 
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monitoring system of the procuring entity shall be applied.  Any of the 
following acts by the  Contractor shall be construed as poor 
performance: 

(i) Negative slippage of 15% and above within the critical path of 
the project due entirely to the fault or negligence of the 
contractor; and 

(ii) Quality of materials and workmanship not complying with the 
approved specifications arising from the contractor's fault or 
negligence. 

(e) Willful or deliberate abandonment or non-performance of the project 
or contract by the contractor resulting to substantial breach thereof 
without lawful and/or just cause. 

In addition to the penalty of suspension, the performance security posted by 
the contractor shall also be forfeited. 

20. Force Majeure, Release From Performance 

20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” 
may be used interchangeably.  In this regard, a fortuitous event or force 
majeure shall be interpreted to mean an event which the Contractor could not 
have foreseen, or which though foreseen, was inevitable.  It shall not include 
ordinary unfavorable weather conditions; and any other cause the effects of 
which could have been avoided with the exercise of reasonable diligence by 
the Contractor. 

20.2. If this Contract is discontinued by an outbreak of war or by any other event 
entirely outside the control of either the Procuring Entity or the Contractor, the 
Procuring Entity’s Representative shall certify that this Contract has been 
discontinued.  The Contractor shall make the Site safe and stop work as 
quickly as possible after receiving this certificate and shall be paid for all 
works carried out before receiving it and for any Work carried out afterwards 
to which a commitment was made. 

20.3. If the event continues for a period of eighty four (84) days, either party may 
then give notice of termination, which shall take effect twenty eight (28) days 
after the giving of the notice. 

20.4. After termination, the Contractor shall be entitled to payment of the unpaid 
balance of the value of the Works executed and of the materials and Plant 
reasonably delivered to the Site, adjusted by the following: 

(a) any sum to which the Contractor is entitled under GCC Clause 28; 

(b) the cost of his suspension and demobilization; 

(c) any sum to which the Procuring Entity is entitled. 
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20.5. The net balance due shall be paid or repaid within a reasonable time period 
from the time of the notice of termination. 

21. Resolution of Disputes 

21.1. If any dispute or difference of any kind whatsoever shall arise between the 
parties in connection  with the implementation of the contract covered by the 
Act and this IRR, the parties shall make every effort to resolve amicably such 
dispute or difference by mutual consultation. 

21.2. If the Contractor believes that a decision taken by the PROCURING 
ENTITY’s Representative was either outside the authority given to the 
PROCURING ENTITY’s Representative by this Contract or that the decision 
was wrongly taken, the decision shall be referred to the Arbiter indicated in 
the SCC within fourteen (14) days of the notification of the PROCURING 
ENTITY’s Representative’s decision. 

21.3. Any and all disputes arising from the implementation of this Contract covered 
by the R.A. 9184 and its IRR shall be submitted to arbitration in the 
Philippines according to the provisions of Republic Act No. 876, otherwise 
known as the “ Arbitration Law” and Republic Act 9285, otherwise known as 
the “Alternative Dispute Resolution Act of 2004”: Provided, however, That, 
disputes that are within the competence of the Construction Industry 
Arbitration Commission to resolve shall be referred thereto.  The process of 
arbitration shall be incorporated as a provision in this Contract that will be 
executed pursuant to the provisions of the Act and its IRR: Provided, further, 
That, by mutual agreement, the parties may agree in writing to resort to other 
alternative modes of dispute resolution.   

22. Suspension of Loan, Credit, Grant, or Appropriation 

In the event that the Funding Source suspends the Loan, Credit, Grant, or 
Appropriation to the Procuring Entity, from which part of the payments to the 
Contractor are being made: 

(a) The Procuring Entity is obligated to notify the Contractor of such suspension 
within seven (7) days of having received the suspension notice. 

(b) If the Contractor has not received sums due it for work already done within 
forty five (45) days from the time the Contractor’s claim for payment has been 
certified by the Procuring Entity’s Representative, the Contractor may 
immediately issue a suspension of work notice in accordance with GCC 
Clause 45.2. 

23. Procuring Entity’s Representative’s Decisions 

23.1. Except where otherwise specifically stated, the Procuring Entity’s 
Representative will decide contractual matters between the Procuring Entity 
and the Contractor in the role representing the Procuring Entity.  
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23.2. The Procuring Entity’s Representative may delegate any of his duties and 
responsibilities to other people, except to the Arbiter, after notifying the 
Contractor, and may cancel any delegation after notifying the Contractor. 

24. Approval of Drawings and Temporary Works by the Procuring 
Entity’s Representative 

24.1. All Drawings prepared by the Contractor for the execution of the Temporary 
Works, are subject to prior approval by the Procuring Entity’s Representative 
before its use.  

24.2. The Contractor shall be responsible for design of Temporary Works. 

24.3. The Procuring Entity’s Representative’s approval shall not alter the 
Contractor’s responsibility for design of the Temporary Works. 

24.4. The Contractor shall obtain approval of third parties to the design of the 
Temporary Works, when required by the Procuring Entity. 

25. Acceleration and Delays Ordered by the Procuring Entity’s 
Representative 

25.1. When the Procuring Entity wants the Contractor to finish before the Intended 
Completion Date, the Procuring Entity’s Representative will obtain priced 
proposals for achieving the necessary acceleration from the Contractor.  If the 
Procuring Entity accepts these proposals, the Intended Completion Date will 
be adjusted accordingly and confirmed by both the Procuring Entity and the 
Contractor. 

25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the 
Procuring Entity, they are incorporated in the Contract Price and treated as a 
Variation. 

26. Extension of the Intended Completion Date 

26.1. The Procuring Entity’s Representative shall extend the Intended Completion 
Date if a Variation is issued which makes it impossible for the Intended 
Completion Date to be achieved by the Contractor without taking steps to 
accelerate the remaining work, which would cause the Contractor to incur 
additional costs.  No payment shall be made for any event which may warrant 
the extension of the Intended Completion Date. 

26.2. The Procuring Entity’s Representative shall decide whether and by how much 
to extend the Intended Completion Date within twenty one (21) days of the 
Contractor asking the Procuring Entity’s Representative for a decision thereto 
after fully submitting all supporting information.  If the Contractor has failed 
to give early warning of a delay or has failed to cooperate in dealing with a 
delay, the delay by this failure shall not be considered in assessing the new 
Intended Completion Date. 

27. Right to Vary 
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27.1. The Procuring Entity’s Representative with the prior approval of the Procuring 
Entity may instruct Variations, up to a maximum cumulative amount of ten 
percent (10%) of the original contract cost. 

27.2. Variations shall be valued as follows: 

(a) At a lump sum price agreed between the parties;  

(b) where appropriate, at rates in this Contract; 

(c) in the absence of appropriate rates, the rates in this Contract shall be 
used as the basis for valuation; or failing which 

(d) at appropriate new rates, equal to or lower than current industry rates 
and to be agreed upon by both parties and approved by the Head of the 
Procuring Entity. 

28. Contractor's Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the 
Contractor shall be entitled to the amount of such cost. If as a result of any of the said 
events, it is necessary to change the Works, this shall be dealt with as a Variation. 

29. Dayworks 

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated 
in the SCC, the Dayworks rates in the Contractor’s Bid shall be used for small 
additional amounts of work only when the Procuring Entity’s Representative 
has given written instructions in advance for additional work to be paid for in 
that way. 

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on 
forms approved by the Procuring Entity’s Representative.  Each completed 
form shall be verified and signed by the Procuring Entity’s Representative 
within two days of the work being done. 

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed 
Dayworks forms. 

30. Early Warning 

30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest 
opportunity of specific likely future events or circumstances that may 
adversely affect the quality of the work, increase the Contract Price, or delay 
the execution of the Works.  The Procuring Entity’s Representative may 
require the Contractor to provide an estimate of the expected effect of the 
future event or circumstance on the Contract Price and Completion Date.  The 
estimate shall be provided by the Contractor as soon as reasonably possible. 

30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in 
making and considering proposals for how the effect of such an event or 
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circumstance can be avoided or reduced by anyone involved in the work and 
in carrying out any resulting instruction of the Procuring Entity’s 
Representative. 

31. Program of Work 

31.1. Within the time stated in the SCC, the Contractor shall submit to the 
Procuring Entity’s Representative for approval a Program of Work showing 
the general methods, arrangements, order, and timing for all the activities in 
the Works. 

31.2. An update of the Program of Work shall the show the actual progress achieved 
on each activity and the effect of the progress achieved on the timing of the 
remaining work, including any changes to the sequence of the activities. 

31.3. The Contractor shall submit to the Procuring Entity’s Representative for 
approval an updated Program of Work at intervals no longer than the period 
stated in the SCC.  If the Contractor does not submit an updated Program of 
Work within this period, the PROCURING ENTITY’s Representative may 
withhold the amount stated in the SCC from the next payment certificate and 
continue to withhold this amount until the next payment after the date on 
which the overdue Program of Work has been submitted. 

31.4. The Procuring Entity’s Representative’s approval of the Program of Work 
shall not alter the Contractor’s obligations.  The Contractor may revise the 
Program of Work and submit it to the Procuring Entity’s Representative again 
at any time.  A revised Program of Work shall show the effect of any approved 
Variations. 

31.5. When the Program of Work is updated, the Contractor shall provide the 
Procuring Entity’s Representative with an updated cash flow forecast.  The 
cash flow forecast shall include different currencies, as defined in the 
Contract, converted as necessary using the Contract exchange rates. 

31.6. All Variations shall be included in updated Program of Work produced by the 
Contractor. 

32. Management Conferences 

32.1. Either the Procuring Entity’s Representative or the Contractor may require the 
other to attend a Management Conference.  The Management Conference shall 
review the plans for remaining work and deal with matters raised in 
accordance with the early warning procedure. 

32.2. The Procuring Entity’s Representative shall record the business of 
Management Conferences and provide copies of the record to those attending 
the Conference and to the Procuring Entity .  The responsibility of the parties 
for actions to be taken shall be decided by the PROCURING ENTITY’s 
Representative either at the Management Conference or after the Management 
Conference and stated in writing to all who attended the Conference. 
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33. Bill of Quantities 

33.1. The Bill of Quantities shall contain items of work for the construction, 
installation, testing, and commissioning of work to be done by the Contractor. 

33.2. The Bill of Quantities is used to calculate the Contract Price.  The Contractor 
is paid for the quantity of the work done at the rate in the Bill of Quantities for 
each item. 

33.3. If the final quantity of any work done differs from the quantity in the Bill of 
Quantities for the particular item and is not more than twenty five percent 
(25%) of the original quantity, provided the aggregate changes for all items do 
not exceed ten percent (10%) of the Contract price, the Procuring Entity’s 
Representative shall make the necessary adjustments to allow for the changes 
subject to applicable laws, rules, and regulations. 

33.4. If requested by the Procuring Entity’s Representative, the Contractor shall 
provide the Procuring Entity’s Representative with a detailed cost breakdown 
of any rate in the Bill of Quantities. 

34. Instructions, Inspections and Audits 

34.1. The Procuring Entity’s personnel shall at all reasonable times during 
construction of the Work be entitled to examine, inspect, measure and test the 
materials and workmanship, and to check the progress of the construction.  

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a 
test not specified in the Specification to check whether any work has a defect 
and the test shows that it does, the Contractor shall pay for the test and any 
samples.  If there is no defect, the test shall be a Compensation Event. 

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect 
the Contractor’s accounts and records relating to the performance of the 
Contractor and to have them audited by auditors appointed by the Funding 
Source, if so required by the Funding Source. 

35. Identifying Defects 

The Procuring Entity’s Representative shall check the Contractor’s work and notify 
the Contractor of any defects that are found.  Such checking shall not affect the 
Contractor’s responsibilities.  The Procuring Entity’s Representative may instruct the 
Contractor to search uncover defects and test any work that the Procuring Entity’s 
Representative considers below standards and defective. 

36. Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works between 
the Start Date and the end of the Defects Liability Periods shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s 
acts or omissions. 



 

65 

37. Correction of Defects 

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of 
any defects before the end of the Defects Liability Period, which  is One (1) 
year from project completion up to final acceptance by the Procuring Entity’s.   

37.2. Every time notice of a defect is given, the Contractor shall correct the notified 
defect within the length of time specified in the Procuring Entity’s 
Representative’s notice. 

37.3. The Contractor shall correct the defects which he notices himself before the 
end of the Defects Liability Period. 

37.4. The Procuring Entity shall certify that all defects have been corrected. If the 
Procuring Entity considers that correction of a defect is not essential, he can 
request the Contractor to submit a quotation for the corresponding reduction in 
the Contract Price. If the Procuring Entity accepts the quotation, the 
corresponding change in the SCC is a Variation. 

38. Uncorrected Defects 

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days 
notice of his intention to use a third party to correct a Defect. If the Contractor 
does not correct the Defect himself within the period, the Procuring Entity 
may have the Defect corrected by the third party. The cost of the correction 
will be deducted from the Contract Price. 

38.2. The use of a third party to correct defects that are uncorrected by the 
Contractor will in no way relieve the Contractor of its liabilities and warranties 
under the Contract. 

39. Advance Payment 

39.1. The Procuring Entity shall, upon a written request of the contractor which 
shall be submitted as a contract document, make an advance payment to the 
contractor in an amount not exceeding fifteen percent (15%) of the total 
contract price, to be made in lump sum or, at the most two, installments 
according to a schedule specified in the SCC. 

39.2. The advance payment shall be made only upon the submission to and 
acceptance by the Procuring Entity of an irrevocable standby letter of credit of 
equivalent value from a commercial bank, a bank guarantee or a surety bond 
callable upon demand, issued by a surety or insurance company duly licensed 
by the Insurance Commission and confirmed by the Procuring Entity. 

39.3. The advance payment shall be repaid by the Contractor by an amount equal to 
the percentage of the total contract price used for the advance payment. 

39.4. The contractor may reduce his standby letter of credit or guarantee instrument 
by the amounts refunded by the Monthly Certificates in the advance payment. 
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39.5. The Procuring Entity will provide an Advance Payment on the Contract Price 
as stipulated in the Conditions of Contract, subject to the maximum amount 
stated in SCC Clause 39.1. 

40. Progress Payments 

40.1. The Contractor may submit a request for payment for Work accomplished.  
Such request for payment shall be verified and certified by the Procuring 
Entity’s Representative/Project Engineer.  Except as otherwise stipulated in 
the SCC, materials and equipment delivered on the site but not completely put 
in place shall not be included for payment.   

40.2. The Procuring Entity shall deduct the following from the certified gross 
amounts to be paid to the contractor as progress payment: 

(a) Cumulative value of the work previously certified and paid for. 

(b) Portion of the advance payment to be recouped for the month. 

(c) Retention money in accordance with the condition of contract. 

(d) Amount to cover third party liabilities. 

(e) Amount to cover uncorrected discovered defects in the works. 

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention.  The Procuring Entity shall pay the Contractor the 
amounts certified by the Procuring Entity’s Representative within twenty eight 
(28) days from the date each certificate was issued.  No payment of interest for 
delayed payments and adjustments shall be made by the Procuring Entity. 

40.4. The first progress payment may be paid by the Procuring Entity to the 
Contractor provided that at least twenty percent (20%) of the work has been 
accomplished as certified by the Procuring Entity’s Representative. 

40.5. Items of the Works for which a price of “0” (zero) has been entered will not be 
paid for by the Procuring Entity and shall be deemed covered by other rates 
and prices in the Contract. 

41. Payment Certificates 

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly 
statements of the estimated value of the work executed less the cumulative 
amount certified previously. 

41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly 
statement and certify the amount to be paid to the Contractor. 

41.3. The value of Work executed shall: 

(a) be determined by the Procuring Entity’s Representative; 
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(b) comprise the value of the quantities of the items in the Bill of 
Quantities completed; and 

(c) include the valuations of approved variations. 

41.4. The Procuring Entity’s Representative may exclude any item certified in a 
previous certificate or reduce the proportion of any item previously certified in 
any certificate in the light of later information. 

42. Retention 

42.1. The Procuring Entity shall retain from each payment due to the Contractor an 
amount equal to a percentage thereof using the rate as specified in ITB Sub-
Clause 42.2. 

42.2. Progress payments are subject to retention of ten percent (10%), referred to as 
the “retention money.”  Such retention shall be based on the total amount due 
to the Contractor prior to any deduction and shall be retained from every 
progress payment until fifty percent (50%) of the value of Works, as 
determined by the Procuring Entity, are completed.  If, after fifty percent 
(50%) completion, the Work is satisfactorily done and on schedule, no 
additional retention shall be made; otherwise, the ten percent (10%) retention 
shall again be imposed using the rate specified therefor. 

42.3. The total “retention money” shall be due for release upon final acceptance of 
the Works.  The Contractor may, however, request the substitution of the 
retention money for each progress billing with irrevocable standby letters of 
credit from a commercial bank, bank guarantees or surety bonds callable on 
demand, of amounts equivalent to the retention money substituted for and 
acceptable to the Procuring Entity, provided that the project is on schedule and 
is satisfactorily undertaken.  Otherwise, the ten (10%) percent retention shall 
be made.  Said irrevocable standby letters of credit, bank guarantees and/or 
surety bonds, to be posted in favor of the Government shall be valid for a 
duration to be determined by the concerned implementing office/agency or 
Procuring Entity and will answer for the purpose for which the ten (10%) 
percent retention is intended, i.e., to cover uncorrected discovered defects and 
third party liabilities. 

42.4. On completion of the whole Works, the Contractor may substitute retention 
money with an “on demand” Bank guarantee in a form acceptable to the 
Procuring Entity. 

43. Variation Orders 

43.1. Variation Orders may be issued by the Procuring Entity to cover any 
increase/decrease in quantities, including the introduction of new work items 
that are not included in the original contract or reclassification of work items 
that are either due to change of plans, design or alignment to suit actual field 
conditions resulting in disparity between the preconstruction plans used for 
purposes of bidding and the “as staked plans” or construction drawings 
prepared after a joint survey by the Contractor and the Procuring Entity after 
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award of the contract, provided that the cumulative amount of the Variation 
Order does not exceed ten percent (10%) of the original project cost. The 
addition/deletion of Works should be within the general scope of the project as 
bid and awarded. The scope of works shall not be reduced so as to 
accommodate a positive Variation Order. A Variation Order may either be in 
the form of a Change Order or Extra Work Order. 

43.2. A Change Order may be issued by the Procuring Entity to cover any 
increase/decrease in quantities of original Work items in the contract. 

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the 
introduction of new work necessary for the completion, improvement or 
protection of the project which were not included as items of Work in the 
original contract, such as, where there are subsurface or latent physical 
conditions at the site differing materially from those indicated in the contract, 
or where there are duly unknown physical conditions at the site of an unusual 
nature differing materially from those ordinarily encountered and generally 
recognized as inherent in the Work or character provided for in the contract. 

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of 
another contract to be bid out if the works are separable from the original 
contract.  In exceptional cases where it is urgently necessary to complete the 
original scope of work, the Head of the Procuring Entity may authorize a 
positive Variation Order go beyond ten percent (10%) but not more than 
twenty percent (20%) of the original contract price, subject to the guidelines to 
be determined by the GPPB: Provided, however, That appropriate sanctions 
shall be imposed on the designer, consultant or official responsible for the 
original detailed engineering design which failed to consider the Variation 
Order beyond ten percent (10%). 

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) 
calendar days after such work has been commenced or after the circumstances 
leading to such condition(s) leading to the extra cost, and within twenty-eight 
(28) calendar days deliver a written communication giving full and detailed 
particulars of any extra cost in order that it may be investigated at that time. 
Failure to provide either of such notices in the time stipulated shall constitute a 
waiver by the contractor for any claim. The preparation and submission of 
Variation Orders are as follows: 

(a) If the Procuring Entity’s representative/Project Engineer believes that a 
Change Order or Extra Work Order should be issued, he shall prepare 
the proposed Order accompanied with the notices submitted by the 
Contractor, the plans therefore, his computations as to the quantities of 
the additional works involved per item indicating the specific stations 
where such works are needed, the date of his inspections and 
investigations thereon, and the log book thereof, and a detailed 
estimate of the unit cost of such items of work, together with his 
justifications for the need of such Change Order or Extra Work Order, 
and shall submit the same to the Head of the Procuring Entity for 
approval. 
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(b) The Head of the Procuring Entity or his duly authorized representative, 
upon receipt of the proposed Change Order or Extra Work Order shall 
immediately instruct the technical staff of the Procuring Entity’s to 
conduct an on-the-spot investigation to verify the need for the Work to 
be prosecuted. A report of such verification shall be submitted directly 
to the Head of the Procuring Entity or his duly authorized 
representative. 

(c) The, Head of the Procuring Entity or his duly authorized 
representative, after being satisfied that such Change Order or Extra 
Work Order is justified and necessary, shall review the estimated 
quantities and prices and forward the proposal with the supporting 
documentation to the Head of Procuring Entity for consideration. 

(d) If, after review of the plans, quantities and estimated unit cost of the 
items of work involved, the proper office of the procuring entity 
empowered to review and evaluate Change Orders or Extra Work 
Orders recommends approval thereof, Head of the Procuring Entity or 
his duly authorized representative, believing the Change Order or Extra 
Work Order to be in order, shall approve the same. 

(e) The timeframe for the processing of Variation Orders from the 
preparation up to the approval by the Head of the Procuring Entity 
concerned shall not exceed thirty (30) calendar days. 

44. Contract Completion 

Once the project reaches an accomplishment of ninety five (95%) of the total contract 
amount, the Procuring Entity may create an inspectorate team to make preliminary 
inspection and submit a punch-list to the Contractor in preparation for the final 
turnover of the project. Said punch-list will contain, among others, the remaining 
Works, Work deficiencies for necessary corrections, and the specific duration/time to 
fully complete the project considering the approved remaining contract time. This, 
however, shall not preclude the claim of the Procuring Entity for liquidated damages. 

45. Suspension of Work 

45.1. The Procuring Entity shall have the authority to suspend the work wholly or 
partly by written order for such period as may be deemed necessary, due to 
force majeure or any fortuitous events or for failure on the part of the 
Contractor to correct bad conditions which are unsafe for workers or for the 
general public, to carry out valid orders given by the Procuring Entity or to 
perform any provisions of the contract, or due to adjustment of plans to suit 
field conditions as found necessary during construction. The Contractor shall 
immediately comply with such order to suspend the work wholly or partly. 

45.2. The Contractor or its duly authorized representative shall have the right to 
suspend work operation on any or all projects/activities along the critical path 
of activities after fifteen (15) calendar days from date of receipt of written 
notice from the Contractor to the district engineer/regional director/consultant 
or equivalent official, as the case may be, due to the following: 
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(a) There exist right-of-way problems which prohibit the Contractor from 
performing work in accordance with the approved construction 
schedule. 

(b) Requisite construction plans which must be owner-furnished are not 
issued to the contractor precluding any work called for by such plans. 

(c) Peace and order conditions make it extremely dangerous, if not 
possible, to work. However, this condition must be certified in writing 
by the Philippine National Police (PNP) station which has 
responsibility over the affected area and confirmed by the Department 
of Interior and Local Government (DILG) Regional Director. 

(d) There is failure on the part of the Procuring Entity to deliver 
government-furnished materials and equipment as stipulated in the 
contract. 

(e) Delay in the payment of Contractor’s claim for progress billing beyond 
forty-five (45) calendar days from the time the Contractor’s claim has 
been certified to by the procuring entity’s authorized representative 
that the documents are complete unless there are justifiable reasons 
thereof which shall be communicated in writing to the Contractor. 

45.3. In case of total suspension, or suspension of activities along the critical path, 
which is not due to any fault of the Contractor, the elapsed time between the 
effective order of suspending operation and the order to resume work shall be 
allowed the Contractor by adjusting the contract time accordingly. 

46. Payment on Termination 

46.1. If the Contract is terminated because of a fundamental breach of Contract by 
the Contractor, the Procuring Entity’s Representative shall issue a certificate 
for the value of the work done and Materials ordered less advance payments 
received up to the date of the issue of the certificate and less the percentage to 
apply to the value of the work not completed, as indicated in the SCC. 
Additional Liquidated Damages shall not apply.  If the total amount due to the 
Procuring Entity exceeds any payment due to the Contractor, the difference 
shall be a debt payable to the Procuring Entity. 

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because 
of a fundamental breach of Contract by the Procuring Entity, the Procuring 
Entity’s Representative shall issue a certificate for the value of the work done, 
Materials ordered, the reasonable cost of removal of Equipment, repatriation 
of the Contractor’s personnel employed solely on the Works, and the 
Contractor’s costs of protecting and securing the Works, and less advance 
payments received up to the date of the certificate. 

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from 
the notice of termination. 
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46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the 
Procuring Entity shall promptly return the Performance Security to the 
Contractor. 

47. Extension of Contract Time 

47.1. Should the amount of additional work of any kind or other special 
circumstances of any kind whatsoever occur such as to fairly entitle the 
contractor to an extension of contract time, the Procuring Entity shall 
determine the amount of such extension; provided that the Procuring Entity is 
not bound to take into account any claim for an extension of time unless the 
Contractor has, prior to the expiration of the contract time and within thirty 
(30) calendar days after such work has been commenced or after the 
circumstances leading to such claim have arisen, delivered to the Procuring 
Entity notices in order that it could have investigated them at that time. Failure 
to provide such notice shall constitute a waiver by the Contractor of any claim. 
Upon receipt of full and detailed particulars, the Procuring Entity shall 
examine the facts and extent of the delay and shall extend the contract time 
completing the contract work when, in the Procuring Entity’s opinion, the 
findings of facts justify an extension. 

47.2. No extension of contract time shall be granted the Contractor due to (a) 
ordinary unfavorable weather conditions and (b) inexcusable failure or 
negligence of Contractor to provide the required equipment, supplies or 
materials. 

47.3. Extension of contract time may be granted only when the affected activities 
fall within the critical path of the PERT/CPM network. 

47.4. No extension of contract time shall be granted when the reason given to 
support the request for extension was already considered in the determination 
of the original contract time during the conduct of detailed engineering and in 
the preparation of the contract documents as agreed upon by the parties before 
contract perfection. 

47.5. Extension of contract time shall be granted for rainy/unworkable days 
considered unfavorable for the prosecution of the works at the site, based on 
the actual conditions obtained at the site, in excess of the number of 
rainy/unworkable days pre-determined by the Procuring Entity in relation to 
the original contract time during the conduct of detailed engineering and in the 
preparation of the contract documents as agreed upon by the parties before 
contract perfection, and/or for equivalent period of delay due to major 
calamities such as exceptionally destructive typhoons, floods and earthquakes, 
and epidemics, and for causes such as non-delivery on time of materials, 
working drawings, or written information to be furnished by the Procuring 
Entity, non-acquisition of permit to enter private properties within the right-of-
way resulting in complete paralyzation of construction activities, and other 
meritorious causes as determined by the Procuring Entity’s Representative and 
approved by the Head of the Procuring Entity. Shortage of construction 
materials, general labor strikes, and peace and order problems that disrupt 
construction operations through no fault of the Contractor may be considered 
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as additional grounds for extension of contract time provided they are publicly 
felt and certified by appropriate government agencies such as DTI, DOLE, 
DILG, and DND, among others. The written consent of bondsmen must be 
attached to any request of the Contractor for extension of contract time and 
submitted to the Procuring Entity for consideration and the validity of the 
Performance Security shall be correspondingly extended. 

48. Price Adjustment 

Except for extraordinary circumstances as determined by NEDA and approved by the 
GPPB, no price adjustment shall be allowed.  Nevertheless,  in cases where the cost of 
the awarded contract is affected by any applicable new laws, ordinances, regulations, 
or other acts of the GOP, promulgated after the date of bid opening, a contract price 
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain 
basis. 

49. Completion 

The Contractor shall request the Procuring Entity’s Representative to issue a 
certificate of Completion of the Works, and the Procuring Entity’s Representative will 
do so upon deciding that the work is completed. 

50. Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days 
from the date the Procuring Entity’s Representative issues a certificate of Completion. 

51. Operating and Maintenance Manuals 

51.1. If “as built” Drawings and/or operating and maintenance manuals are required, 
the Contractor shall supply them by the dates stated in the SCC. 

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the SCC, or they do not receive the Procuring Entity’s 
Representative’s approval, the Procuring Entity’s Representative shall 
withhold the amount stated in the SCC from payments due to the Contractor. 
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Section V. Special Conditions of Contract 
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Special Conditions of Contract 
 

GCC Clause  

1.16 The Intended Completion Date is 90 Calendar Days from the effective 
date of the Contract inclusive of Five (5) predetermined unworkable 
days/month (Memorandum of SRLS dated 05 July 2012)  

1.21 The Procuring Entity is Department of the Interior and Local 
Government Regional Office No. 02. 

1.22 The Procuring Entity’s Representative is Chief, Management Support 
Service Division (MSSD) – FERNANDO T. CALABAZARON III 

Department of the Interior and Local Government Regional Office No. 
02, Tuguegarao City 

1.23 The Site is located at:  
1. Lot 1: Barangay Baung, Piat, Cagayan 

2. Lot 2: Barangay Dugayung, Piat, Cagayan 

3. Lot 3: Northern Barangays-Villa Reyno, Piat, Cagayan 
4. Lot 4: Gumarueng, Piat, Cagayan 

5. Lot 5: Sicatna, Piat, Cagayan 

6. Lot 6: Apayao, Piat, Cagayan 

1.27 The Start Date is the date of the Bidder’s receipt of the Notice to 
Proceed (NTP) 

1.30 The Works consist of Two (2) Road Opening and Four (4) Road 
Concreting 

2.2 Completion Date: 
1. Lot 1: 30 C.D. 
2. Lot 2: 30 C.D. 

3. Lot 3: 60 C.D. 

4. Lot 4: 60 C.D. 

5. Lot 5: 60 C.D. 
6. Lot 6: 60 C.D. 

5.1 The Procuring Entity shall give possession of all parts of the Site to the 
Contractor upon issuance of the NTP 

6.1 The Contractor shall have the following Minimum Plant/Equipment 
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requirements for the following projects:   

A. Road Concreting 
Description and Capcity Required Total 

Backhoe (0.80 cu.m.) with attachment 1 1 

Backhoe (Wheel type 0.28 cu.m.) 1 1 

Bar cutter, 25 mm, single phase 1 1 

Batching Plant (by weight) 1 1 

Bulldozer (155 HP), D65A-8 1 1 

Chain Saw 1 1 

Concrete Mixer, 1.5-2 Bagger 2 2 

Concrete Saw, Blade dia. 14'' (7.5 Hp) 1 1 

Concrete Screeder 1 1 

Concrete vibrator 2 2 

Dump Truck (10 cu.m.) 2 2 

Gen set  1 1 

Motorized Road Grader, 140 HP  1 1 

Payloader ( 1.50 cu.m.) 1 1 

Payloader ( 1.50 cu.m.) at disposal area 1 1 

Stake Truck 1 1 

Transit Mixer 5-6 cu. yd., 175 Hp 4 4 

Vibrator Roller (10 m.t.) SP56 1 1 

Water truck (1000 Gallons) 1 1 

   

B. Road Opening 

 
Description and Capcity Required Total 

Bulldozer (155 HP), D65A-8 1 1 

Dump Truck (10 cu.m.) 2 2 

Motorized Road Grader  1 1 

Vibrator Roller (10 m.t.) SP56 1 1 

Water truck (1000 Gallons) 1 1 
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6.5 The Contractor shall employ the following Key Personnel: 

POSITION No. of 
Personnel 

Total 
Experience 

(Years) 

Same Position 
in Similar 

Projects (years) 
Project Engineer 1 5 3 
Construction 
Foreman 

1 5 3 

Total Experience means total years of civil works experience (of any 
nature in construction and engineering consultancy) 

7.1 No further instructions 

7.4 No further instructions 

8.1 No further instructions. 

8.1 The applicable liquidated damages is at least one tenth (1/10) of one 
percent of the cost of the unperformed portion for every day of delay. 

The maximum deduction shall be ten percent (10%) of the amount of the 
contract, the procuring entity shall rescind the contract, without prejudice 
to other courses of action and remedies open to it. 

10 The site investigation reports are: none 

12.5 Five (5) years. 

13 All partners to the joint venture shall be jointly and severally liable to the 
Procuring Entity. 

21.2 The Arbiter is: Construction Industry Arbitration Commission 

21.3 No further instructions 

26.1 No further instructions 

29.1 No dayworks are applicable to the contract. 

31.1 The Contractor shall submit the Program of Work to the Procuring 
Entity’s Representative within Ten (10) days of delivery of the Letter of 
Acceptance. 

31.3 The period between Program of Work updates is Thirty (30) days. 

34.3 The Funding Source is the General Appropriations Act, Government of 
the Philippines.  

37.1 No further instructions 

39.1 The amount of the advance payment is Fifteen Percent (15%) of the 
Contract Price to be recouped every progress billing 

40.1 No further instructions  

40.3 No further instructions 

42.2 No further instructions 
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48 No further instructions 

51.1 The date by which operating and maintenance manuals are required is 
not applicable. 

The date by which “as built” drawings are required is Thirty (30) days 
from completion. 

51.2 The amount to be withheld for failing to produce “as built” drawings 
and/or operating and maintenance manuals by the date required is 1% of 
the final contract amount. 
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Section VI. Specifications 

Notes on Specifications 

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically 
and competitively to the requirements of the Procuring Entity without qualifying or 
conditioning their Bids.  In the context of international competitive bidding, the 
specifications must be drafted to permit the widest possible competition and, at the same 
time, present a clear statement of the required standards of workmanship, materials, and 
performance of the goods and services to be procured.  Only if this is done will the 
objectives of economy, efficiency, and fairness in procurement be realized, responsiveness 
of Bids be ensured, and the subsequent task of Bid evaluation facilitated.  The 
specifications should require that all goods and materials to be incorporated in the Works 
be new, unused, of the most recent or current models, and incorporate all recent 
improvements in design and materials unless provided otherwise in the Contract. 

Samples of specifications from previous similar projects are useful in this respect.  The use 
of metric units is mandatory.  Most specifications are normally written specially by the 
Procuring Entity or its representative to suit the Works at hand.  There is no standard set of 
Specifications for universal application in all sectors in all regions, but there are 
established principles and practices, which are reflected in these PBDs. 

There are considerable advantages in standardizing General Specifications for repetitive 
Works in recognized public sectors, such as highways, ports, railways, urban housing, 
irrigation, and water supply, in the same country or region where similar conditions 
prevail. The General Specifications should cover all classes of workmanship, materials, 
and equipment commonly involved in construction, although not necessarily to be used in 
a particular Works Contract.  Deletions or addenda should then adapt the General 
Specifications to the particular Works. 

Care must be taken in drafting specifications to ensure that they are not restrictive.  In the 
specification of standards for goods, materials, and workmanship, recognized international 
standards should be used as much as possible.  Where other particular standards are used, 
whether national standards or other standards, the specifications should state that goods, 
materials, and workmanship that meet other authoritative standards, and which ensure 
substantially equal or higher quality than the standards mentioned, will also be acceptable.  
The following clause may be inserted in the SCC. 

Sample Clause:  Equivalency of Standards and Codes 

Wherever reference is made in the Contract to specific standards and codes to be met by 
the goods and materials to be furnished, and work performed or tested, the provisions of 
the latest current edition or revision of the relevant standards and codes in effect shall 
apply, unless otherwise expressly stated in the Contract.  Where such standards and codes 
are national, or relate to a particular country or region, other authoritative standards that 
ensure a substantially equal or higher quality than the standards and codes specified will be 
accepted subject to the Procuring Entity’s Representative’s prior review and written 
consent.  Differences between the standards specified and the proposed alternative 
standards shall be fully described in writing by the Contractor and submitted to the 
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Procuring Entity’s Representative at least twenty eight (28) days prior to the date when the 
Contractor desires the Procuring Entity’s Representative’s consent.  In the event the 
Procuring Entity’s Representative determines that such proposed deviations do not ensure 
substantially equal or higher quality, the Contractor shall comply with the standards 
specified in the documents. 

These notes are intended only as information for the PRO Procuring Entity or the person 
drafting the Bidding Documents.  They should not be included in the final Bidding 
Documents. 
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Section VII. Drawings 



 

81 

 

 

 



 

82 

 

 

 

  



 

83 

Section VIII. Bill of Quantities 
 

Notes on the Bill of Quantities 

Objectives 

The objectives of the Bill of Quantities are: 

(a) to provide sufficient information on the quantities of Works to be performed to 
enable Bids to be prepared efficiently and accurately; and 

(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use 
in the periodic valuation of Works executed. 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in 
sufficient detail to distinguish between the different classes of Works, or between Works 
of the same nature carried out in different locations or in other circumstances which may 
give rise to different considerations of cost.  Consistent with these requirements, the layout 
and content of the Bill of Quantities should be as simple and brief as possible. 

Daywork Schedule 

A Daywork Schedule should be included only if the probability of unforeseen work, 
outside the items included in the Bill of Quantities, is high.  To facilitate checking by the 
Entity of the realism of rates quoted by the Bidders, the Daywork Schedule should 
normally comprise the following: 

(a) A list of the various classes of labor, materials, and Constructional Plant for which 
basic daywork rates or prices are to be inserted by the Bidder, together with a 
statement of the conditions under which the Contractor will be paid for work 
executed on a daywork basis. 

(b) Nominal quantities for each item of Daywork, to be priced by each Bidder at 
Daywork rates as Bid.  The rate to be entered by the Bidder against each basic 
Daywork item should include the Contractor’s profit, overheads, supervision, and 
other charges. 

Provisional Sums  

A general provision for physical contingencies (quantity overruns) may be made by 
including a provisional sum in the Summary Bill of Quantities.  Similarly, a contingency 
allowance for possible price increases should be provided as a provisional sum in the 
Summary Bill of Quantities.  The inclusion of such provisional sums often facilitates 
budgetary approval by avoiding the need to request periodic supplementary approvals as 
the future need arises.  Where such provisional sums or contingency allowances are used, 
the SCC should state the manner in which they will be used, and under whose authority 
(usually the Procuring Entity’s Representative’s). 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, 
by other contractors (refer to GCC Clause 8) should be indicated in the relevant part of the 
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Bill of Quantities as a particular provisional sum with an appropriate brief description.  A 
separate procurement procedure is normally carried out by the Procuring Entity to select 
such specialized contractors.  To provide an element of competition among the Bidders in 
respect of any facilities, amenities, attendance, etc., to be provided by the successful 
Bidder as prime Contractor for the use and convenience of the specialist contractors, each 
related provisional sum should be followed by an item in the Bill of Quantities inviting the 
Bidder to quote a sum for such amenities, facilities, attendance, etc. 

These Notes for Preparing a Bill of Quantities are intended only as information for the 
Procuring Entity or the person drafting the Bidding Documents.  They should not be 
included in the final documents. 
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Section IX. Bidding Forms 
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Bid Form 

 

Date:  _______________________  

IAEB2 No:  __________________  
 

To:  [name and address of PROCURING ENTITY] 
Address: [insert address] 

 

We, the undersigned, declare that:  

(a) We have examined and have no reservation to the Bidding Documents, including 
Addenda, for the Contract [insert name of contract]; 

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data 
Sheet, General and Special Conditions of Contract accompanying this Bid; 

The total price of our Bid, excluding any discounts offered in item (d) below is: [insert 
information]; 

The discounts offered and the methodology for their application are: [insert 
information]; 

(c) Our Bid shall be valid for a period of [insert number] days from the date fixed for the 
Bid submission deadline in accordance with the Bidding Documents, and it shall remain 
binding upon us and may be accepted at any time before the expiration of that period; 

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of  
[insert percentage amount] percent of the Contract Price for the due performance of the 
Contract; 

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have 
nationalities from the following eligible countries: [insert information]; 

(f) We are not participating, as Bidders, in more than one Bid in this bidding process, other 
than alternative offers in accordance with the Bidding Documents; 

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any 
part of the Contract, has not been declared ineligible by the Funding Source; 

(h) We understand that this Bid, together with your written acceptance thereof included in 
your notification of award, shall constitute a binding contract between us, until a formal 
Contract is prepared and executed; and 

                                                 

2 If ADB, JICA and WB funded projects, use IFB. 
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(i) We understand that you are not bound to accept the Lowest Evaluated Bid or any other 
Bid that you may receive. 

 

 

Name:   

In the capacity of:   

Signed:   

Duly authorized to sign the Bid for and on behalf of:   

Date:  ___________ 
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Form of Contract Agreement 

 

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year] 
between [name and address of PROCURING ENTITY] (hereinafter called the“Entity”) and 
[name and address of Contractor] (hereinafter called the “Contractor”). 

WHEREAS, the Entity is desirous that the Contractor execute [name and 
identification number of contract] (hereinafter called “the Works”) and the Entity has 
accepted the Bid for [insert the amount in specified currency in numbers and words] by the 
Contractor for the execution and completion of such Works and the remedying of any defects 
therein. 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. In this Agreement, words and expressions shall have the same meanings as are 
respectively assigned to them in the Conditions of Contract hereinafter 
referred to. 

2. The following documents shall be attached, deemed to form, and be read and 
construed as part of this Agreement, to wit: 

(a) General and Special Conditions of Contract; 
(b) Drawings/Plans; 
(c) Specifications; 
(d) Invitation to Apply for Eligibility and to Bid; 
(e) Instructions to Bidders; 
(f) Bid Data Sheet; 
(g) Addenda and/or Supplemental/Bid Bulletins, if any; 
(h) Bid form, including all the documents/statements contained in the 

Bidder’s bidding envelopes, as annexes; 
(i) Eligibility requirements, documents and/or statements; 
(j) Performance Security; 
(k) Credit line issued by a licensed bank, if any; 
(l) Notice of Award of Contract and the Bidder’s conforme thereto; 
(m) Other contract documents that may be required by existing laws and/or 

the Entity. 

3. In consideration of the payments to be made by the Entity to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Entity to 
execute and complete the Works and remedy any defects therein in conformity 
with the provisions of this Contract in all respects. 

4. The Entity hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects wherein, 
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the Contract Price or such other sum as may become payable under the 
provisions of this Contract at the times and in the manner prescribed by this 
Contract. 

IN WITNESS whereof the parties thereto have caused this Agreement to be executed 
the day and year first before written. 

Signed, sealed, delivered by   the   (for the Entity) 

Signed, sealed, delivered by   the   (for the  
Contractor). 

Binding Signature of PROCURING ENTITY  

________________________________________________ 

Binding Signature of Contractor  

_____________________________________________ 

 

[Addendum showing the corrections, if any, made during the Bid evaluation should be 
attached with this agreement] 

 

 



 

 

Omnibus Sworn Statement 

 

 
REPUBLIC OF THE PHILIPPINES ) 
CITY/MUNICIPALITY OF ______ ) S.S. 
 
 

A F F I D A V I T  
 
 

I,   [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address 
of Affiant], after having been duly sworn in accordance with law, do hereby depose and state 
that: 
 

1. Select one, delete the other: 
 
If a sole proprietorship: I am the sole proprietor of [Name of Bidder] with office 
address at [address of Bidder]; 
 
If a partnership, corporation, cooperative, or joint venture: I am the duly authorized 
and designated representative of [Name of Bidder] with office address at [address of 
Bidder]; 
 

2. Select one, delete the other: 
 
If a sole proprietorship: As the owner and sole proprietor of [Name of Bidder], I have 
full power and authority to do, execute and perform any and all acts necessary to 
represent it in the bidding for [Name of the Project] of the [Name of the Procuring 
Entity]; 
 
If a partnership, corporation, cooperative, or joint venture: I am granted full power 
and authority to do, execute and perform any and all acts necessary and/or to 
represent the [Name of Bidder] in the bidding as shown in the attached [state title of 
attached document showing proof of authorization (e.g., duly notarized Secretary’s 
Certificate issued by the corporation or the members of the joint venture)]; 
 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of 
the Philippines or any of its agencies, offices, corporations, or Local Government 
Units, foreign government/foreign or international financing institution whose 
blacklisting rules have been recognized by the Government Procurement Policy 
Board; 
 

4. Each of the documents submitted in satisfaction of the bidding requirements is an 
authentic copy of the original, complete, and all statements and information provided 
therein are true and correct; 
 

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly 
authorized representative(s) to verify all the documents submitted; 



 

 

 
6. Select one, delete the rest: 

 
If a sole proprietorship: I am not related to the Head of the Procuring Entity, 
members of the Bids and Awards Committee (BAC), the Technical Working Group, 
and the BAC Secretariat, the head of the Project Management Office or the end-user 
unit, and the project consultants by consanguinity or affinity up to the third civil 
degree; 
 
If a partnership or cooperative: None of the officers and members of [Name of 
Bidder] is related to the Head of the Procuring Entity, members of the Bids and 
Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat, 
the head of the Project Management Office or the end-user unit, and the project 
consultants by consanguinity or affinity up to the third civil degree; 
 
If a corporation or joint venture: None of the officers, directors, and controlling 
stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, 
members of the Bids and Awards Committee (BAC), the Technical Working Group, 
and the BAC Secretariat, the head of the Project Management Office or the end-user 
unit, and the project consultants by consanguinity or affinity up to the third civil 
degree; 
 

7. [Name of Bidder] complies with existing labor laws and standards; and 
 

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a 
Bidder: 
 
a) Carefully examine all of the Bidding Documents; 

 
b) Acknowledge all conditions, local or otherwise, affecting the implementation of 

the Contract; 
 

c) Made an estimate of the facilities available and needed for the contract to be bid, 
if any; and 
 

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the 
Project]. 
 

 
IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 

____________, Philippines. 
 
 
      _____________________________________ 
      Bidder’s Representative/Authorized Signatory 
 

[JURAT] 
 

* This form will not apply for WB funded projects.



 

 

Section X. Foreign-Assisted Projects 
Notes on Foreign-Assisted Projects 

This Section is intended to assist the Procuring Entity in providing the specific information 
for foreign-assisted projects of the Asian Development Bank (ADB), the Japan 
International Cooperation Agency (JICA), and the World Bank.  

(a) If the Funding Source is ADB, the Procuring Entity should use the ADB Bid Data 
Sheet and ADB Special Conditions of Contract.   

(b) If the Funding Source is JICA, the Procuring Entity should use Section III. Bid Data 
Sheet and Section V. Special Conditions of Contract, both of the GOP.  

(c) If the Funding Source is World Bank, the Procuring Entity should use the World Bank 
Bid Data Sheet and the World Bank Special Conditions of Contract. 

The Procuring Entity shall use these PBDs with minimum changes as necessary to address 
project-specific conditions. Any such changes shall be introduced only through the Bid 
Data Sheet or through the Special Conditions of Contract, and not by introducing changes 
in the standard wording of the Instructions to Bidders and the General Conditions of 
Contract. 

The Procuring Entity shall allow the Bidders sufficient time to study the Bidding 
Documents, prepare and complete responsive bids, and submit their bids.  A period of at 
least 30 days for bid preparation shall be required. 

Notes on the Invitation to Bid 

The Invitation to Bid provides information that enables potential Bidders to decide whether 
to participate in the procurement at hand.  The Invitation to Bid shall be: 

(a) Advertised at least once in a newspaper of general nationwide circulation which has 
been regularly published for at least two (2) years before the date of issue of the 
advertisement, subject to Sections 21.2.2 of the IRR of R.A. 9184; 

(b) Posted continuously in the Philippine Government Electronic Procurement System 
(PhilGEPS) website, the website of the Procuring Entity concerned, if available, 
and the website prescribed by the foreign government/foreign or international 
financing institution, if applicable, from the time the Invitation to Bid is  advertised 
until the deadline for the submission and receipt of bids; and 

(c)    Posted at any conspicuous place reserved for this purpose in the premises of the 
Procuring Entity concerned from the time the Invitation to Bid is advertised until 
the deadline for the submission and receipt of bids, as certified by the head of the 
Bids and Awards Committee (BAC) Secretariat of the Procuring Entity concerned. 

Apart from the essential items listed in the Bidding Documents, the Invitation to Bid 
should also indicate the following: 



 

 

(a) The date of availability of the Bidding Documents, which shall be from the time the 
Invitation to Bid is first advertised/posted until the deadline for the submission and 
receipt of bids.  

(b) The place where the Bidding Documents may be purchased or the website where it 
may be downloaded. 

(c) The deadline for the submission and receipt of bids from the last day of posting of 
the Invitation to Bid; and 

(d) Any important bid evaluation criteria. 

The Invitation to Bid should be incorporated into the Bidding Documents.  The 
information contained in the Invitation to Bid must conform to the Bidding Documents and 
in particular to the relevant information in the BDS. 

Notes on the Bid Data Sheet 

This Section is intended to assist the Procuring Entity in providing the specific information 
in relation to the corresponding clauses in the ITB, and has to be prepared for each specific 
procurement. 

The PROCURING ENTITY should specify in the BDS information and requirements 
specific to the circumstances of the Procuring Entity, the processing of the procurement, 
the applicable rules regarding Bid price and currency, and the Bid evaluation criteria that 
will apply to the Bids.  In preparing this Section, the following aspects should be checked: 

(a) Information that specifies and complements provisions of Section II. Instructions to 
Bidders must be incorporated. 

(b) Amendments and/or supplements, if any, to provisions of Section II. Instructions to 
Bidders as necessitated by the circumstances of the specific procurement, must also 
be incorporated. 

Notes on the Special Conditions of the Contract 

Similar to the Section III. Bid Data Sheet, the clauses in this Section are intended to assist 
the Procuring Entity in providing contract-specific information in relation to corresponding 
clauses in the GCC. 

The provisions of this Section complement the GCC, specifying contractual requirements 
linked to the special circumstances of the Procuring Entity, the Procuring Entity’s country, 
the sector, and the Works procured.  In preparing this Section, the following aspects should 
be checked: 

(a) Information that complements provisions of Section IV. General Conditions of 
Contract must be incorporated. 

(b) Amendments and/or supplements to provisions of Section IV. General Conditions 
of Contract, as necessitated by the circumstances of the specific project, must also 



 

 

be incorporated. 

However, no special condition which defeats or negates the general intent and purpose of 
the provisions of Section IV. General Conditions of Contract should be incorporated 
herein. 
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Invitation to Bid for Foreign-Assisted Projects 
 

[Letterhead of the Procuring Entity] 
INVITATION TO BID FOR [Insert name of Project] 

 
1. The Government of the Philippines (GOP) [has received/has applied for/intends to 

apply for] a [Loan//Grant] from the [state the foreign government/foreign or 
international financing institution (e.g., Asian Development Bank, Japan International 
Cooperation Agency, or World Bank)] toward the cost of [insert name of project], and 
it intends to apply part of the proceeds of this [loan//grant] to payments under the 
contract for [insert name/no. of contract]. 

2. The [insert name of Procuring Entity] now invites bids for [insert brief description of 
Works to be procured].3  Completion of the Works is required [insert the required 
completion date or expected contract duration]. Bidders should have completed, within 
________ (__), a contract similar to the Project. The description of an eligible bidder is 
contained in the Bidding Documents, particularly, in Section II. Instructions to Bidders. 

3. Bidding will be conducted in accordance with relevant procedures for open competitive 
bidding as specified in the IRR of RA 9184 (R.A. 9184), with some amendments, as 
stated in these bidding documents and is open to all bidders from eligible source 
countries as defined in the applicable procurement guidelines of the [state the foreign 
government/foreign international financing institution concerned )].  The contract shall 
be awarded to the Lowest Calculated Responsive Bidder (LCRB) who was determined 
as such during post-qualification.  The approved budget for the contract (ABC) is 
[insert here the amount of the ABC].   

[If ADB-funded project, please do not indicate the ABC in this Invitation to Bid.] 

4. Interested bidders may obtain further information from [insert name of the Procuring 
Entity] and inspect the Bidding Documents at the address given below from [insert 
office hours]. 

5. A complete set of Bidding Documents may be purchased by the interested bidders on 
[insert date of availability of Bidding Documents] from the address below and upon 
payment of a nonrefundable fee for the bidding documents in the amount [ insert 
amount in pesos]. 

It may also be downloaded free of charge from the website of the Philippine 
Government Electronic Procurement System (PhilGEPS) and the website of the 
Procuring Entity,  as applicable, provided that bidders shall pay the nonrefundable fee 
for the Bidding Documents not later than the submission of their bids. 

                                                 

3 A brief description of the scope of Works should be provided, including quantities, location of project, and 
other information necessary to enable potential bidders to decide whether or not to respond to the invitation. 



 

 

6. The [insert name of the Procuring Entity] will hold a Pre-Bid Conference on [insert 
time and date] at [insert address for Pre-Bid Conference, if applicable], which shall be 
open to all interested parties. 

7. Bids must be delivered to the address below on or before [insert date and time] at 
[insert address for submission and receipt of bids].  All bids must be accompanied by a 
bid security in the amount of __________ in [insert the acceptable form]. 

Bids will be opened in the presence of the bidders’ representatives who choose to attend 
at the address below. Late bids shall not be accepted. 

8. [Insert such other necessary information deemed relevant by the Procuring Entity] 

9. The [insert name of the Procuring Entity] reserves the right to accept or reject any bid, 
to annul the bidding process, and to reject all bids at any time prior to contract award, 
without thereby incurring any liability to the affected bidder or bidders.  

10. For further information, please refer to: 

[Insert name of officer] 
[Insert name of office] 
[Insert postal address] and/or [Insert street address] 
[Insert telephone number, indicate city code] 
[Insert contact’s email address] 
[Insert facsimile number] 
[Insert website address, if applicable] 

 

_________________________________ 

[Insert Name and Signature of the BAC 
Chairperson or the Authorized 
Representative of the BAC Chairperson]  

 



 

 

Asian Development Bank Bid Data Sheet 
 

ITB Clause  

1.1 The PROCURING ENTITY is [insert name of purchasing organization]. 

The name of the Contract is [insert the name of the contract]. 

The identification number of the Contract is [insert identification number of 
the contract]. 

2 

 

The Funding Source is the Asian Development Bank (ADB) through 
[indicate the Loan/Grant No.] in the amount of [insert amount of funds]. 

The name of the Project is [Insert the name of the project or “Not 
Applicable”] 

Payments by the Foreign Funding Source will be made only at the request of 
the PROCURING ENTITY and upon approval by the Funding Source in 
accordance with the terms and conditions of the Loan Agreement between 
the PROCURING ENTITY and the Funding Source in accordance with the 
International or Executive Agreement dated ______________________ 
(hereinafter called the "Loan Agreement"). 

The payments will be subject in all respect to the terms and conditions of 
that Loan Agreement and the applicable law. No party other than the 
PROCURING ENTITY shall derive any rights from the Loan Agreement or 
have any claim to the funds.  

3.1 ADB’s anticorruption policy requires borrowers (including beneficiaries of 
ADB-financed activity), as well as bidders, suppliers, and contractors under 
ADB-financed contracts, to observe the highest standard of ethics during the 
procurement and execution of such contracts. In pursuance of this policy, 
ADB: 

(a) defines, for the purposes of this provision, the terms set forth below 
as follows: 

(i) “corrupt practice” means the offering, giving, receiving, or 
soliciting, directly or indirectly, anything of value to 
influence improperly the actions of another party; 

(ii) “fraudulent practice” means any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

(iii) “coercive practice” means impairing or harming, or 
threatening to impair or harm, directly or indirectly, any party 
or the property of the party to influence improperly the 



 

 

actions of a party; 

(iv) “collusive practice” means an arrangement between two or 
more parties designed to achieve an improper purpose, 
including influencing improperly the actions of another party; 

(b) will reject a proposal for award if it determines that the bidder 
recommended for award has, directly or through an agent, engaged 
in corrupt, fraudulent, collusive, or coercive practices in competing 
for the contract in question;  

(c) will cancel the portion of the financing allocated to a contract if it 
determines at any time that representatives of the borrower or of a 
beneficiary of ADB-financing engaged in corrupt, fraudulent, 
collusive, or coercive practices during the procurement or the 
execution of that contract, without the borrower having taken timely 
and appropriate action satisfactory to ADB to remedy the situation; 

(d) will sanction a firm or an individual, at any time, in accordance with 
ADB’s Anticorruption Policy and Integrity Principles and 
Guidelines (both as amended from time to time), including declaring 
ineligible, either indefinitely or for a stated period of time, to 
participate in ADB-financed or ADB-administered activities or to 
benefit from an ADB-financed or ADB administered contract, 
financially or otherwise, if it at any time determines that the firm or 
individual has, directly or through an agent, engaged in corrupt, 
fraudulent, collusive, or coercive or other prohibited practices. 

5.1 Eligible Bidders are as described in ADB Procurement Guidelines as stated 
in the  Loan Agreement and as described on ADB’s web page www.adb.org 

An Eligible Bidder shall be deemed to have the nationality of a country if it 
is a citizen or constituted or incorporated, and operates in conformity with 
the provisions of the laws of that country. 

5.2 Eligible Bidders are as described in ADB Procurement Guidelines as stated 
in the  Loan Agreement and as described on ADB’s web page 
www.adb.org. 

5.4 To be considered eligible and qualified a Bidder must have a successful 
experience as prime contractor in the construction of at least one (1) work of 
a nature and complexity equivalent to the Works generally in the last five 
(5) years (to comply with this requirement, single works cited should be at 
least eighty percent (80%)  of value of estimated contract cost of Works 
under bid), such being verifiable from completion certificates; and have an 
annual turnover from all works averaged over the last three (3) years equal 
to one hundred percent (100%) of the estimated value of the contract to be 
bid. 

For this purpose, similar contracts shall refer to [insert description of similar 

http://www.adb.org/
http://www.adb.org/


 

 

contracts]. 

NOTE: ADB may set forth a different requirement depending on the nature, 
method, or complexity of the contract to be bid provided said requirement is 
clearly stated in the Bidding Documents.  

8.1 Instruction is the same as the GOP Bid Data Sheet 

8.2 Instruction is the same as the GOP Bid Data Sheet 

9.1 The Procuring Entity will hold a pre-bid conference for this Project on 
[State date and time] at [State address of venue].  

NOTE:  The pre-bid conference shall be held at least thirty (30) calendar 
days before the deadline for the submission and receipt of bids. 

10.1 Instruction is the same as the GOP Bid Data Sheet 

12.1 

 

The first envelope shall contain the following eligibility and technical 
documents: 

a.  Eligibility Requirements 

i.   Registration Certification of the Company; 

ii.  List of relevant contracts that comply to the experience requirement 
as specified in Section X BDS Clause 5.4 hereof; 

iii.  Audited financial statement for the past two years; 

iv.  In case of Joint Venture, the JV Agreement, if existing, or a signed 
statement from the partner companies that they will enter into a JV 
in case of award of contract; 

b.  Technical Documents 

v.    Project Requirements, which shall include the following: 

(v.1) List of contractor’s personnel (viz, project Manager, 
Project Engineers, Materials Engineers, and Foremen), to be 
assigned to the contract to be bid, with their complete 
qualification and experience data; and 

(v.2) List of contractor’s equipment units, which are owned, 
leased, and/or under purchase agreements, supported by 
certification of availability of equipment from the equipment 
lessor/vendor for the duration of the project; 

vi.   Bid security as required in the ITB; 

vii.  Sworn statement in accordance with Section 25.2(a)(iv) of the IRR 
of RA 9184 and using the form prescribed in Section VIII. Bidding 



 

 

Forms; and 

viiii. A commitment from a Universal or Commercial Bank to extend a 
credit line in favor of the bidder if awarded the contract for the 
project. 

Foreign bidders may submit the equivalent documents, if any, issued by the 
country of the foreign bidder. 

12.1(a)(i)  List any additional acceptable proof of registration mentioned in the ITB 
Clause or state “No other acceptable proof of registration is recognized.  
Foreign bidders may submit the equivalent documents, if any, issued by the 
country of the foreign bidder.  Such documents shall be translated in 
English.” 

12.1(a)(iv) Foreign bidders may submit their valid Philippine Contractors Accreditation 
Board (PCAB) license and registration for the type and cost of the contract 
for this Project as a pre-condition for award as provided in the Loan 
Agreement. 

13.1 Instruction is the same as the GOP Bid Data Sheet 

13.2 There is no ceiling for Financial Proposals. 

14.2 Instruction is the same as the GOP Bid Data Sheet  

15.4 If the contract is less than eighteen (18) months duration, state "No further 
instructions." 

If the contract is of over eighteen (18) months duration, insert the 
appropriate special condition of contract and state the following: 
Adjustments are authorized in accordance with the price adjustment 
provisions specified in the GCC Clause 48. 

16.1 Instruction is the same as the GOP Bid Data Sheet 

17.1 Instruction is the same as the GOP Bid Data Sheet 

18.1 Instruction is the same as the GOP Bid Data Sheet   

18.2 Instruction is the same as the GOP Bid Data Sheet 

20.3 Instruction is the same as the GOP Bid Data Sheet 

21 Instruction is the same as the GOP Bid Data Sheet 

24.1 Instruction is the same as the GOP Bid Data Sheet 

24.2 During bid opening, if the first bid envelope lacks any of the documents 
listed in the ADB BDS 12.1(a), the bid shall be declared non-responsive but 
the documents shall be kept by the Procuring Entity.  Only the unopened 



 

 

price proposal shall be returned to the Bidder. 

27.3(b) Instruction is the same as the GOP Bid Data Sheet 

27.4 There is no ceiling for Financial Proposals. 

28.2(a) Instruction is the same as the GOP Bid Data Sheet 

28.2(b) Instruction is the same as the GOP Bid Data Sheet 

28.2(d) Instruction is the same as the GOP Bid Data Sheet 

31.4(g) Instruction is the same as the GOP Bid Data Sheet 

32.2 Instruction is the same as the GOP Bid Data Sheet 



 

 

Asian Development Bank Special Conditions of Contract 
 

GCC Clause  

1.16 Instruction is the same as the GOP Special Condition of Contract 

1.21 Instruction is the same as the GOP Special Condition of Contract 

1.22 Instruction is the same as the GOP Special Condition of Contract 

1.23 Instruction is the same as the GOP Special Condition of Contract 

1.27 Instruction is the same as the GOP Special Condition of Contract 

1.30 Instruction is the same as the GOP Special Condition of Contract 

2.2 Instruction is the same as the GOP Special Condition of Contract 

5.1 Instruction is the same as the GOP Special Condition of Contract 

6.5 Instruction is the same as the GOP Special Condition of Contract 

7.4(c) Instruction is the same as the GOP Special Condition of Contract 

7.7 The Contractor shall be primarily and solely responsible for the acts, 
defaults, and negligence of any subcontractor. 

8.1 

 

Instruction is the same as the GOP Special Condition of Contract 

10 Instruction is the same as the GOP Special Condition of Contract 

12.3 In case the Contractor fails to comply with the preceding paragraph, the 
Procuring Entity shall forfeit its performance security. All payables of the 
GOP in the Contractor's favor shall be offset to recover the costs.  

12.5  Instruction is the same as the GOP Special Condition of Contract 

13 Instruction is the same as the GOP Special Condition of Contract  

18.3 (h) (i) In case it is determined prima facie by the Procuring Entity that the 
Contractor has engaged, before or during the implementation of the 
contract, in unlawful deeds and behaviors relative to contract acquisition 
and implementation, such as, but not limited to, corrupt, fraudulent, 
collusive and coercive  practices as defined in ITB Clause 3.1(a) 

21.2 Instruction is the same as the GOP Special Condition of Contract 



 

 

  

29.1 Instruction is the same as the GOP Special Condition of Contract 

31.1 Instruction is the same as the GOP Special Condition of Contract 

31.3 Instruction is the same as the GOP Special Condition of Contract 

34.3 The Funding Source is the Asian Development Bank.  

39.1 Instruction is the same as the GOP Special Condition of Contract 

40.1 

 

Materials and equipment delivered on the site but not completely put in 
place shall be included for payment. 

40.3 If the Procuring Entity delays payment, the Contractor shall be paid interest 
on such payment.  Interest shall be calculated from the date by which the 
payment should have been made up to the date when the late payment is 
made at the annual rate of [insert percentage rate]. 

48 The Contract [specify “is” or “is not”] subject to price adjustment and the 
following information regarding coefficients [specify “does” or “does 
not”] apply. 

If bid payment is in more than one currency, the coefficients for adjustment 
of prices are: 

 For currency [type of currency]: 

(i) [percent] percent non-adjustable element (coefficient A). 

(ii) [percent] percent adjustable element (coefficient B). 

 For currency [type of currency]: 

(i) [percent] percent non-adjustable element (coefficient A). 

(ii) [percent] percent adjustable element (coefficient B). 

The Procuring Entity’s Representative shall adjust the Contract Price if 
taxes, duties, and other levies are changed within the period between 
twenty eight (28) days before the submission of Bids for the Contract and 
the date of the last Completion certificate.  The adjustment shall be the 
change in the amount of tax payable by the Contractor, provided such 
changes are not already reflected in the Contract Price or are a result of 
GCC Clause 48. 

If the bid price is wholly in Philippine peso, the above formula on the 
coefficients for adjustment of prices shall not apply. 

NOTE:  Adjustments are authorized in accordance with the price 



 

 

adjustment provisions specified in the GCC Clause 48 if the contract is of 
over eighteen (18) months duration. 

51.1 Instruction is the same as the GOP Special Condition of Contract 

51.2 Instruction is the same as the GOP Special Condition of Contract 

 



 

 

World Bank Bid Data Sheet 

 

ITB Clause  

1.1 The PROCURING ENTITY is [insert name of purchasing organization]. 

The name of the Contract is [insert the name of the contract]. 

The identification number of the Contract is [insert identification number of 
the contract]. 

2 

 

The Funding Source is World Bank through [indicate the Loan/Grant No.] 
in the amount of [insert amount of funds]. 

The name of the Project is [Insert the name of the project] 

Payments by the Foreign Funding Source will be made only at the request of 
the PROCURING ENTITY and upon approval by the Funding Source in 
accordance with the terms and conditions of the Loan Agreement No. 
_______________ between the PROCURING ENTITY and the Funding 
Source in accordance with the International or Executive Agreement dated 
___________ (hereinafter called the "Loan Agreement"). 

The payments will be subject in all respect to the terms and conditions of 
that Loan Agreement and the applicable law. No party other than the 
PROCURING ENTITY shall derive any rights from the Loan Agreement or 
have any claim to the funds.  

3.1 Instruction is the same as GOP Bid Data Sheet 

5.1 The Loan/Grant Agreement states in its Procurement NCB Annex that 
“foreign bidders shall be eligible to bid xxx”.  Eligible Bidders are as 
defined in the Guidelines: Procurement under IBRD Loans and IDA Credits 
as stated in the Loan Agreement. 

5.2 The Loan/Grant Agreement states in its Procurement NCB Annex that 
“foreign bidders shall be eligible to bid xxx”.  Eligible Bidders are as 
defined in the Guidelines: Procurement under IBRD Loans and IDA Credits 
as stated in the Loan Agreement. 

5.4 To be considered eligible and qualified a Bidder must have a successful 
experience as prime contractor in the construction of at least one (1) work of 
a nature and complexity equivalent to the Works generally in the last five 
(5) years (to comply with this requirement, single works cited should be at 
least eighty percent (80%)  of value of estimated contract cost of Works 
under bid), such being verifiable from completion certificates; and have an 
annual turnover from all works averaged over the last three (3) years equal 
to one hundred percent (100%) of the estimated value of the contract to be 



 

 

bid. 

For this purpose, similar contracts shall refer to [insert description of similar 
contracts or state “No further instructions”]. 

NOTE: World Bank may set forth a different requirement depending on the 
nature, method, or complexity of the contract to be bid provided said 
requirement is clearly stated in the Bidding Documents. 

8.1 Instruction is the same as GOP Bid Data Sheet 

8.2 Instruction is the same as GOP Bid Data Sheet 

9.1 The Procuring Entity will hold a pre-bid conference for this Project on 
[State date and time] at [State address of venue].  

NOTE:  The pre-bid conference shall be held at least thirty (30) calendar 
days before the deadline for the submission and receipt of bids. 

10.1 Instruction is the same as GOP Bid Data Sheet 

10.3 This clause does not apply to WB funded projects. The BAC is responsible 
to send any amendments and/or clarifications on the provisions of the 
bidding documents. 

12.1 During Bid opening, if the first bid envelope lacks any of the following 
documents, the bid shall be declared non-responsive.  

The first envelope shall contain the following required documents: 

a. Registration Certification of the Company 
b. List of relevant contracts as specified in ITB Clause 5.4 hereof; 
c. Audited financial statement for the past two years 
d. In case of Joint Venture, the JV Agreement, if existing, or a signed 

Statement from the partner companies that they will enter into a JV 
in case of award of contract. 

e. Bid security as required in the ITB; 

f. Project Requirements, which shall include the following: 

 (i) List of contractor’s personnel (viz, project Manager, Project 
Engineers, Materials Engineers, and Foremen), to be assigned 
to the contract to be bid, with their complete qualification and 
experience data; and 

(ii) List of contractor’s equipment units, which are owned, 
leased, and/or under purchase agreements, supported by 
certification of availability of equipment from the equipment 
lessor/vendor for the duration of the project; and  

g. Sworn statement in accordance with Section 25.2(a)(iv) of the IRR 



 

 

of RA 9184 and using the form prescribed in Section VIII. Bidding 
Forms; and  

h. A commitment from a Universal or Commercial Bank to extend a 
credit line in favor of the bidder if awarded the contract for the 
project. 

Notwithstanding the BAC’s declaration of non-responsiveness of the first 
bid envelope, the financial proposals contained in the second bid envelopes 
of all the bidders shall be read.  The first and second envelopes shall not be 
returned to the bidders.  

Foreign bidders may submit the equivalent documents, if any, issued by the 
country of the foreign bidder. 

12.1(a)(i) List any additional acceptable proof of registration mentioned in the ITB 
Clause or state “No other acceptable proof of registration is recognized”.   

Foreign bidders may submit the equivalent documents, if any, issued by the 
country of the foreign bidder. 

12.1(a)(iv) Foreign bidders may submit their valid Philippine Contractors Accreditation 
Board (PCAB) license and registration for the type and cost of the contract 
for this Project as a pre-condition for award as provided in the Loan 
Agreement. 

13.1 Instruction is the same as GOP Bid Data Sheet 

13.2 Select one, delete the other: 

There is no ceiling for Financial Proposals. 

    OR  

The ABC is [insert amount].  Any bid with a financial component exceeding 
this amount shall not be accepted. 

NOTE: Subject to prior concurrence by the World Bank, for foreign-funded 
procurement, a ceiling may be applied to bid prices provided the following 
conditions are met:  
 
a) Bidding Documents are obtainable free of charge on a freely 
accessible website.  If payment of Bidding Documents is required by the 
procuring entity, payment could be made upon the submission of bids. 
 
b) The procuring entity has procedures in place to ensure that the ABC 
is based on recent estimates made by the engineer or the responsible unit of 
the procuring entity and that the estimates are based on adequate detailed 
engineering (in the case of works) and reflect the quality, supervision and 
risk and inflationary factors, as well as prevailing market prices, 
associated with the types of works or goods to be procured. 



 

 

 
c) The procuring entity has trained cost estimators on estimating prices 
and analyzing bid variances. In the case of infrastructure projects, the 
procuring entity must also have trained quantity surveyors. 
 
d) The procuring entity has established a system to monitor and report 
bid prices relative to ABC and engineer’s/procuring entity’s estimate.  
 
e) The procuring entity has established a monitoring and evaluation 
system for contract implementation to provide a feedback on actual total 
costs of goods and works. 

14.2 Instruction is the same as GOP Bid Data Sheet 

15.4 Instruction is the same as GOP Bid Data Sheet 

16.1 Instruction is the same as GOP Bid Data Sheet 

17.1 Instruction is the same as GOP Bid Data Sheet 

18.1 Instruction is the same as GOP Bid Data Sheet  

18.2 Instruction is the same as GOP Bid Data Sheet 

20.3 Instruction is the same as GOP Bid Data Sheet 

21 Instruction is the same as GOP Bid Data Sheet 

24.1 Instruction is the same as GOP Bid Data Sheet 

24.2 During Bid opening, if the first envelope lacks any of the documents listed 
in World Bank BDS 12.1(a), the bid shall be declared non-responsive but 
the documents shall be kept by the Procuring Entity.  The financial 
proposals in the second envelope of all the bidders shall be read for record 
purposes.  The first and second envelopes shall not be returned to the 
bidders. 

27.3(b) Instruction is the same as GOP Bid Data Sheet 

27.4  A ceiling may be applied to bid prices provided the conditions in BDS 13.2 
above are met 

28.2(b)  If the winner is a foreign bidder, the requirement applies to relevant 
Philippine tax only. 

28.2(d) Instruction is the same as GOP Bid Data Sheet 

31.4(g) Instruction is the same as GOP Bid Data Sheet 

32.2 Instruction is the same as GOP Bid Data Sheet  



 

 

World Bank Special Conditions of Contract 
 

SCC Clause  

1.16 Instruction is the same as the GOP Special Condition of Contract 

1.21 Instruction is the same as the GOP Special Condition of Contract 

1.22 Instruction is the same as the GOP Special Condition of Contract 

1.23 Instruction is the same as the GOP Special Condition of Contract 

1.27 Instruction is the same as the GOP Special Condition of Contract 

1.30 Instruction is the same as the GOP Special Condition of Contract 

2.2 Instruction is the same as the GOP Special Condition of Contract 

5.1 Instruction is the same as the GOP Special Condition of Contract 

6.5 Instruction is the same as the GOP Special Condition of Contract 

7.4(c) Instruction is the same as the GOP Special Condition of Contract 

7.7 Instruction is the same as the GOP Special Condition of Contract 

8.1 Instruction is the same as the GOP Special Condition of Contract 

10 Instruction is the same as the GOP Special Condition of Contract 

12.3 Instruction is the same as the GOP Special Condition of Contract 

12.5  Instruction is the same as the GOP Special Condition of Contract 

13 Instruction is the same as the GOP Special Condition of Contract  

18.3 (h) (i) Instruction is the same as the GOP Special Condition of Contract 

21.2 Instruction is the same as the GOP Special Condition  of Contract 

29.1 Instruction is the same as the GOP Special Condition of Contract 

31.1 Instruction is the same as the GOP Special Condition of Contract 

31.3 Instruction is the same as the GOP Special Condition of Contract 

34.3 The Funding Source is the World Bank.  



 

 

39.1 Instruction is the same as the GOP Special Condition of Contract 

40.1 Instruction is the same as the GOP Special Condition of Contract 

51.1 Instruction is the same as the GOP Special Condition of Contract 

51.2 Instruction is the same as the GOP Special Condition of Contract 
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